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ABSTRACT

This Removal Action Plan documents the plan for implementation of the
Comprehensive Environmental Response, Compensation, and Liability Act
non-time-critical removal action to be performed by the Accelerated Retrieval
Project. The focus of the action is the limited excavation and retrieval of selected
waste streams from a designated portion of the Radioactive Waste Management
Complex Subsurface Disposal Area that are contaminated with volatile organic
compounds, isotopes of uranium, or transuranic radionuclides. The selected
retrieval area is approximately 0.2 ha (1/2 acre) and is located in the eastern
portion of Pit 4. The waste in this area is primarily from the Rocky Flats Plant in
Colorado. The area was selected by the U.S. Department of Energy, State of
Idaho Department of Environmental Quality, and U.S. Environmental Protection
Agency based on inventory evaluations identifying significant quantities of
transuranic and other contaminated waste disposed of in the area. The proposed
project is referred to as the Accelerated Retrieval Project. This Removal Action
Plan details the major work elements, operations approach, and schedule, and
summarizes the environmental, safety and health, and waste management
considerations associated with the project.
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ACRONYMS

AK acceptable knowledge

AR Accelerated Retrieval

ARAR applicable or relevant and appropriate requirement

CCP Central Characterization Project

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CFR Code of Federal Regulations

DD&D deactivation, decontamination, and decommissioning

DEQ Idaho Department of Environmental Quality

DOE U.S. Department of Energy

DOE Idaho U.S. Department of Energy Idaho Operations Office
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EDF engineering design file

EE/CA Engineering Evaluation/Cost Analysis
EPA U.S. Environmental Protection Agency
EP/CP Emergency Plan/Contingency Plan
FGE fissile gram equivalent

HEPA high-efficiency particulate air

HWD hazardous waste determination
HWMA Hazardous Waste Management Act
HWN EPA Hazardous Waste Number

ICDF INEEL CERCLA Disposal Facility
ICP Idaho Completion Project

IDAPA Idaho Administrative Procedures Act
INEEL Idaho National Engineering and Environmental Laboratory

w industrial waste
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IWTS Integrated Waste Tracking System

LLW low-level waste

MCP management control procedure
MLLW mixed low-level waste

MTRU mixed transuranic

MW mixed waste

NE-ID Nuclear Energy, Science, and Technology Idaho Operations Office
NFPA National Fire Protection Association
NTCRA non-time-critical removal action
NTW nontargeted waste

ou operable unit

PCB polychlorinated biphenyl

PCS potentially contaminated soil

PPE personal protective equipment

PVC polyvinyl chloride

RadCon radiological control

RAP Removal Action Plan

RCT radiological control technician

RE Retrieval Enclosure

RFP Rocky Flats Plant

ROD Record of Decision

ROW radioactive only waste

RWMC Radioactive Waste Management Complex
SCW special case waste

SDA Subsurface Disposal Area

SE Storage Enclosure
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TBC

TRU

TRUPACT

TSA

TSCA
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VOC
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standard waste box
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Toxic Substances Control Act
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waste acceptance criteria
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Waste Generator Services
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DEFINITIONS

Acceptable knowledge. Acceptable knowledge includes information on the process generating the waste,
waste packaging information, physical descriptions of the waste, radiological monitoring data, and other
pertinent information gathered from records produced at the time the waste was generated or at a later
time. The acceptable knowledge for the waste in Pit 4 was combined in a document entitled Historical
Background Report for Rocky Flats Plant Waste Shipped to the INEEL and Buried in the SDA from 1954
through 1971 (Abbott et al. 2004).

Area of Contamination. For the purpose of this non-time-critical removal action, the area of
contamination encompasses the Subsurface Disposal Area as bounded by the flood control dike that
surrounds the Subsurface Disposal Area perimeter.

Nontargeted Waste. The nontargeted waste includes debris, combustible waste, noncombustible waste,
and Series 742 and 744 sludges that will remain in or are consolidated and relocated within the trench
during the removal action.

Retrieved Waste. Waste that is removed from the designated area of Pit 4 during the Accelerated
Retrieval Project.

Secondary Waste. A generic category for waste generated from support activities related to retrieving,
processing, sampling, and packaging Accelerated Retrieval Project retrieved waste. Examples of
secondary waste includes waste from decontamination activities, personal protective equipment from
maintenance and operations, used equipment and sampling materials. Secondary waste is generated
during all project phases.

Targeted Waste. The targeted waste in Pit 4 includes graphite, filters, Series 741 and 743 sludge, and
uranium roaster oxide waste that is to be retrieved and removed from Pit 4 during the removal action.

Transuranic Radionuclides. Radionuclides with an atomic number greater than 92.

Transuranic Waste. Without regard to source or form, waste that is contaminated with alpha-emitting
transuranic radionuclides (atomic number greater than 92) with half-lives greater than 20 years and
concentrations greater than 100 nCi/g at the time of assay. Primary radionuclides associated with
Subsurface Disposal Area Rocky Flats Plant transuranic waste are Pu-238, Pu-239, Pu-240, Pu-242, and
Am-241.
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Removal Action Plan for the Accelerated Retrieval
Project for a Described Area within Pit 4

1. INTRODUCTION

This Removal Action Plan (RAP) documents the plan for implementation of the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) non-time-critical removal action
(NTCRA) to be performed by the Accelerated Retrieval (AR) Project. The NTCRA involves the limited
excavation and retrieval of selected waste streams from a designated portion of the Subsurface Disposal
Area (SDA) within the Radioactive Waste Management Complex (RWMC) at the Idaho National
Engineering and Environmental Laboratory (INEEL) that are contaminated with volatile organic
compounds (VOCs), isotopes of uranium, or transuranic (TRU) radionuclides. The approximate 0.2-ha
(1/2-acre) designated portion is located within Pit 4. The INEEL RWMC location is illustrated in Figure
1. The designated retrieval area is shown in Figure 2. This area was selected by the U.S. Department of
Energy (DOE), U.S. Environmental Protection Agency (EPA), and State of Idaho Department of
Environmental Quality (DEQ) based on inventory evaluations, which identified significant quantities of
TRU- contaminated Rocky Flats Plant (RFP) waste disposed of within the area. This RAP details the
major work elements, operations approach, and schedule details, and summarizes the environmental and
waste management considerations associated with the project.

This proposed NTCRA was described in the Engineering Evaluation/Cost Analysis for the
Accelerated Retrieval of a Designated Portion of Pit 4 (EE/CA) (Burton 2004a). The EE/CA was
reviewed and commented on by the public. An Action Memorandum for Accelerated Retrieval of a
Described Area Within Pit 4 (Burton 2004b) was prepared by the DOE Idaho Operations Office (DOE
Idaho), and received the concurrence of the Region 10 EPA and the DEQ. The Action Memorandum
provides additional detail (in comparison to the EE/CA) regarding the proposed removal action and
documents EPA and DEQ concurrence with performance of the NTCRA. The proposed removal action,
in addition to addressing a portion of the hazardous substances in the SDA, will provide characterization,
technical, and cost information from full-scale waste retrieval activities that will support the Remedial
Investigation/Feasibility Study for Operable Unit (OU) 7-13/14.

1.1 Background

This section provides general background information for the AR Project including a summary of
the project objectives that were developed in the EE/CA.

111 Project Objectives

The AR Project implements a NTCRA under CERCLA Section 104 (42 USC § 9601 et seq., 1980).
The removal alternative selected through the evaluation presented in the EE/CA will perform a targeted
retrieval of certain RFP waste streams that are highly contaminated with TRU radionuclides, VOCs, and
depleted uranium. To achieve this objective, the NTCRA will primarily focus on removal of the following
RFP waste streams: Series 741 and 743 sludges, graphite, filters, and depleted uranium roaster oxide
waste.
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During the process of excavation, other waste will be revealed that is not within these targeted
waste (TW) streams. This nontargeted waste (NTW) may also be removed on a case-by-case basis if the
DOE remedial project manager, EPA, and DEQ waste area group (WAG) 7 remedial project managers
agree that retrieval is warranted. This decision will be made if the information concerning the NTW that
is available from visual inspection (such as package labeling or distinctive packaging) identifies the NTW
as being of a nature that:

. Poses a potential risk of contamination to the underlying aquifer if left in place

. The potential risk is sufficient to warrant removal at that time rather than leaving it to be addressed
by the OU 7-13/14 final remedial action for WAG 7

. The waste can be safely managed using the personnel, facilities, and equipment readily available
onsite for retrieval of the waste.

1.1.2 Background of Pit 4 within the SDA

The SDA is a radioactive waste landfill with shallow subsurface disposal units consisting of pits,
trenches, and soil vaults. The buried RFP TRU waste is located primarily in disposal Pits 1-6, Pits 9-12,
and Trenches 1-10. Trenches 11-15 also may contain RFP waste. Contaminants in the SDA including
chemicals, contact-and remote-handled fission and activation products, and TRU radionuclides are
discussed in greater detail in Section 1.1.3.

Pit 4 was open to receive waste from January 1963 through September 1967. Based on the disposal
practices at the time, containerized waste, primarily from the RFP, was initially stacked in the pit. In
November 1963, this practice was changed, and containers were dumped into the pits rather than stacked
to reduce labor costs and personnel exposures. Based on this operational change and the timeframe of
disposal, the RFP waste within the designated retrieval area was most likely dumped rather than stacked.
Additional waste from INEEL waste generators and some waste from off-Site generators also were
disposed of in the pit.

The disposal process in the 1960s involved excavating an area in the SDA with tractor-drawn
scrapers to the outcroppings of the underlying basalt, followed by backfilling and leveling the newly
constructed pit floor with a layer of native soil approximately 0.6 m (2 ft) thick on which the waste would
be placed. Waste in drums; cardboard, wood, and metal boxes; and other containers were disposed. After
waste was emplaced, pits were backfilled and initially covered with about 1 m (3 ft) of soil, commonly
referred to as overburden soil. The estimated overburden thickness in Pit 4 ranges from 1.2 to 2.1 m
(4 to 7 ft). The additional soil thickness resulted from maintenance activities that added soil cover to the
SDA in the 1970s and 1980s (Holdren et al. 2002; EG&G 1985). After approximately 40 years of burial,
the original disposal containers, including the carbon steel drums, are expected to be significantly
degraded similar to the drums removed in early 2004 as part of the Glovebox Excavator Method Project
activities. Pictures of retrieved waste during the Glovebox Excavator Method Project can be viewed in
Section 3 of the Excavation Plan and Sequential Process Narrative for the Accelerated Retrieval Project
for a Described Area within Pit 4, ICP/EXT-04-00283 (Excavation Plan) (Preussner 2004).

Pit 4, shown in Figure 2, is located in the approximate center of the SDA and shares a common
eastern boundary with Pit 6. Pit 4 has a surface area of 9,948.2 m” (107,082 ft*). The total volume of Pit 4
is estimated at 45,307 m® (1,600,000 ft*) (Holdren et al. 2002). The excavation area comprises
approximately 21% of the overall area of Pit 4 with approximate dimensions of 38.4 x 74.1 m
(126 x 243 ft), hereinafter referred to as the Pit 4 retrieval area. As discussed in this section, the Pit 4
retrieval area was selected because it contains high concentrations of TRU waste and also contains



significant volumes of other TW forms, including VOCs and depleted uranium. The approximate 0.2-ha
(1/2-acre) size was selected, based on disposal records of the distribution of waste in the pit and other
engineering factors (e.g., economies of scale associated with retrieval).

1.1.3 Estimated Waste Inventory in the Designated Retrieval Area of Pit 4

The OU 7-13/14 program has developed extensive information defining the waste inventories
disposed of in the pits, trenches, and soil vault rows in the SDA. Disposal records and corresponding
trailer load list information from the RFP are the ultimate source for the available information for the
disposal locations and waste type designations. The OU 7-13/14 programs have developed a number of
databases and supporting geographical information system applications to document waste inventory
type, quantity, and location information. Based on this information, an engineering design file (EDF) has
been developed, “Waste Inventory of the Described Area within Pit 4 for the Accelerated Retrieval
Project within the Radioactive Waste Management Complex” (EDF-4478). The EDF summarizes the
information on the volumes and types of waste that were disposed of in the Pit 4 retrieval area. Table 1
provides a summary of information contained in the EDF, including information describing the major
waste streams located in the designated retrieval area from the RFP.

The RFP waste forms contain various radiological and nonradiological contaminants. The waste
shipped to Pit 4 from the RFP included plutonium, americium, neptunium, and uranium isotopes.
Plutonium isotopes included Pu-238, Pu-239, Pu-240, Pu-241, and Pu-242. Uranium isotopes (i.e., U-234,
U-235, U-236, and U-238) were shipped to the RWMC in the form of depleted uranium oxides. Also
included in the waste shipments were Am-241 and trace quantities of Np-237. The isotopes Am-241 and
Np-237 are daughter products resulting from the radioactive decay of Pu-241. In addition to the Am-241
produced by the decay of the Pu-241, Am-241 removed from plutonium during processing at the RFP
also was disposed of in Pit 4. This extra Am-241 is a significant contributor to the total radioactivity
located in Pit 4. A number of radionuclides (e.g., Co-60, Sr-90, Y-90, Ba-137, and Cs-137), primarily
from INEEL waste generators, are also expected to be encountered in the Pit 4 retrieval area. The non-
RFP waste streams include radioactively contaminated sewage sludge and a number of combustible and
noncombustible debris waste forms.

Waste management activities will be based on information from the various inventory documents
identified in this document and additional acceptable knowledge (AK) documentation being prepared to
support the NTCRA. In addition, analytical data collected during project activities will be used to
determine appropriate management of primary waste streams.

The TRU radionuclides in Pit 4 are believed to be primarily contained in the drummed sludge and
other RFP waste (e.g., graphite). General waste definitions are provided in Figure 3 for purposes of
clarification. The general waste types presented include both expected retrieved waste types and waste
types that will result from construction or operations support activities (e.g., secondary wastes).

There are a number of nonradioactive hazardous materials in the SDA that are present in trace
amounts, of which neither the presence nor location can be verified and of which the exact quantities are
unknown. These materials include picric acid, at least two 25-1b packs of sodium or potassium cyanide,
lithium oxide from RFP battery waste, nitrobenzene, and polychlorinated biphenyls (PCBs) (Einerson and
Thomas 1999).

Nitrocellulose is a fire and explosion hazard. An analysis has been performed on the likelihood of
explosive quantities of nitrocellulose present in the SDA and the likelihood of nitrocellulose formation in
the SDA. This analysis concluded that the likelihood of a nitrocellulose explosion or the formation of
nitrocellulose in the SDA is highly improbable, as described in the SAR-215 (2004).
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Wastes Managed by the AR
Project
Radioactive Only Waste Nonradioactive Mixed Waste (MW)
(ROW) Waste
[ [
I | I | I |

TRU LLW HW w Uw TRU LLW
AR accelerated retrieval
CH Contact-handled wastes emit less than or equal to 200 millirem per hour (mrem/hr) of radiation at contact.
HW hazardous waste — As defined by 40 CFR 260.10, hazardous waste means a hazardous waste as defined at 40 CFR 261.3.
w industrial waste - Solid waste generated by industrial processes and manufacturing; industrial waste is not radioactive, hazardous

or mixed waste (40 CFR 243.101).

LLW Low-level waste (LLW) is waste that is not high-level radioactive waste, spent nuclear fuel, TRU waste, by-product material (as

defined in Section 11e[2] of the “Atomic Energy Act of 1954” [42 USC § 2011-2259, 1954]), or naturally occurring radioactive
material (DOE O 435.1).

MW Mixed wastes are wastes that are radiologically contaminated as defined by the Atomic Energy Act and are Hazardous Waste
Management Act (HWMA)/RCRA-regulated as defined by the Idaho Administrative Procedures Act (IDAPA) 58.01.05.005 (40
CFR 261). Most wastes managed at the AR Project will be classified as MW.

Non-Rad Nonradioactive wastes only applies to secondary waste and may be hazardous (i.e., HWMA/RCRA-regulated) or non-hazardous.
Nonradioactive wastes are expected to be in limited quantities and may include industrial waste (IW) and universal waste (UW).

ROW Radioactive only wastes (ROW) are wastes that are not HWMA/RCRA-regulated as defined by the IDAPA 58.01.05.005 (40
CFR 261). If any ROW is managed at the AR Project, it is expected to be secondary waste from such activities as drum loading.

TRU Transuranic waste is waste without regard to source or form that is contaminated with alpha emitting TRU radionuclides (atomic
number greater than 92) with half-lives greater than 20 years and concentrations greater than 100 nCi/g at the time of assay. The
primary radionuclides associated with SDA RFP TRU waste are Pu-238, Pu-239, Pu-240, and Pu-242, and Am-241.

uw universal waste — As defined at 40 CFR 260.10, universal waste means any of the hazardous wastes that are managed under the
universal waste requirements of 40 CFR Part 273. Examples include batteries, pesticides, thermostats, and lamps.

Figure 3. General waste types.

1.2 Accelerated Retrieval Project Overview

This section provides a description of AR Project related facilities and activities. The AR Project
construction activities include site development and utilities work, Retrieval Enclosure (RE) and airlock
installation, and Storage Enclosure (SE) installation. The operational support facilities will be installed
during the construction phase as determined appropriate by project and construction management.

1.21 Accelerated Retrieval Project Facilities

The AR Project uses an RE with airlocks, an SE, and other support facilities. These facilities are
described in more detail in the following sections.

The site development work includes the removal of overburden in the area of the RE. The
overburden soil is removed and staged in a designated area of the SDA for later possible return to the pit
or other use within the SDA. The site utilities, building pads, power, communications lines, and other
support utilities will also be prepared or installed.

1.2.1.1 Accelerated Retrieval Project Retrieval Enclosure. The RE depicted in Figure 4 is a
temporary, relocatable structure that will house excavation, excavated NTW staging, and personnel and
equipment ingress and egress activities. The RE provides weather protection to allow for year-round
operations for AR Project activities. The RE is a commercially available fabric-tensioned structure,
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approximately 51.8 m (170 ft) wide by 87.8 m (288 ft) long with a 6.1-m minimum (20-ft minimum)
interior clearance at the eaves. Two attached structures, 21.3 x 15.2-m (70 x 50-ft) in size, house the
airlock operations that include excavator and telehandler support capabilities and waste/soil examination,
packaging, and sampling systems. The RE has sufficient space and interior height to house excavator
operations and waste-conveyance activities. The RE and adjoining airlock structures will be installed in
the area over Pit 4 where the overburden soil was previously removed.

G1217-01

Figure 4. Depiction of the RE, showing the two attached airlocks and the retrieval area.

Ventilation is provided by a high-efficiency particulate air (HEPA)-filtered ventilation system. The
exhaust stack is designed to minimize local worker exposure and permit proper installation of radiological
emissions monitoring equipment. The ventilation system is equipped with an emissions monitoring
system to sample and record possible releases of radioactive substances.

A direct-fired heating system will be used to heat the RE. The direct-fired heaters will minimize the
potential for propane to enter the RE because of the high burn efficiency of the units. The heater is
equipped with a spark-ignited intermittent pilot and a single-stage, 24-V gas valve.

The RE will be provided with electricity for auxiliary equipment and small electrical loads as
required. Because of the mobile nature of the RE, extensive use will be made of flexible cords and cables
as opposed to conductors in conduit. Lighting in the RE is both fixed position and mobile for adjusting to
the excavation work areas. Adequate fixed lighting will be positioned to permit operators to safely walk
throughout the RE.

1.2.1.2 Retrieval Enclosure Airlocks. The airlock structure is constructed to abut with the RE.
The airlocks provide areas for equipment maintenance, operator entry to the retrieval area and drum
packaging stations, remotely observing excavation activities, and performing decontamination activities.
The buffer areas also provide for personal protective equipment (PPE) changeout. The airlocks are
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designed to flow approximately six air changes per hour, with the airflow going from outside the airlocks,
through HEPA filters mounted in the airlock structure walls, and into the RE. Electric radiant spot heaters
provide localized heating, and air conditioning is provided to maintain adequate working temperatures in
the airlock structure.

1.2.1.3 Storage Enclosure. The SE, depicted in Figure 5, is a temporary structure that provides
indoor storage of containerized waste. The SE is a commercially available fabric-tensioned structure,
approximately 39.6 m (130 ft) wide by 48.8 m (160 ft) long with 6.1-m minimum (20-ft minimum)
interior clearance at the eaves. The SE is constructed of a prefabricated metal frame covered with an outer
PVC-coated polyester fabric membrane. The interior floor is constructed of reinforced concrete.
Mechanical and electrical equipment supporting the SE is housed external to the SE. The SE is not heated
but may be ventilated to minimize accumulation of VOCs, as required.

G1273-02

Figure 5. Depiction of the SE, showing an example of containers stored in the modified dense pack
configuration.

The requirements for container storage (40 Code of Federal Regulations [CFR] 264, Subpart I) are
identified as applicable or relevant and appropriate requirement (ARARs) to address the storage of
containerized waste within the AR Project area of contamination. Although modified by a dense pack
configuration, the SE will satisfy the substantive Subpart I requirements for storage of hazardous waste.
With the planned modified dense pack storage arrangement, the SE is capable of storing approximately
12,480 drums. As discussed in Section 2.4, storage of retrieved waste streams may be performed
alternatively within the RCRA-permitted storage module, WMF-628, located within the RWMC TSA.

In addition to the SE, other storage areas are planned for use to store containerized secondary
waste. These other areas consist of cargo containers used for the accumulation of secondary waste. The
cargo containers would be registered as CERCLA waste storage areas under INEEL management control
procedures and managed in accordance with the ARARs identified in Appendix A. The containers will be
located on the asphalt pad located adjacent to the RE (i.e., south side of the RE). The cargo containers
would not store waste that is removed from the pit. The containers would be used to store solid waste
streams that are eligible for short-turnaround disposal such as PPE, decontamination equipment, and
wastes from routine radiological surveys.
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1.2.1.4 Operational Support Facilities. Operational support facilities include a mobile fissile
material assay unit(s), breathing air unit(s), mobile sample support unit, and operations support trailers.
The support facilities will be used as required to support operations, including providing a general work
area, a viewing area with monitors for visual observation, PPE changeout, storage, and utility housings.
The support facilities will be positioned near the RE and will be used by operations to support the

activities performed onsite in the SDA and within the RE.
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2. REMOVAL ACTION WORK ELEMENTS

This section provides a description of the AR Project removal action work elements.

The excavation process will use manned heavy equipment to retrieve targeted TRU waste from
within the RE. The heavy equipment used for retrieval will be equipped with a sealed, pressurized,
HEPA-filtered cab. Additionally, the operators may use self-contained breathing air or other appropriate
respiratory protection.

During the construction phase of the project, overburden soil was removed to a specified depth.
Upon completion of construction and turnover of the RE, readiness activities will be performed in
accordance with relevant DOE Order requirements to ensure operational preparedness.

In summary, the retrieval process consists of:

. Removing clean overburden;

. Erection of RE, SE, and support facilities;

. Excavating a soil layer declared as potentially contaminated soil (PCS) above the waste zone;
° Excavating waste from the waste zone and separating TW from NTW;
. Leaving NTW in the excavation area;

. Visually examining and packaging TW in containers (e.g., typically 55-gal drums);

. Random sampling of the excavation site per agreement with Waste Isolation Pilot Plant (WIPP);
. Assaying the drummed waste;
. Temporarily storing waste in the CERCLA storage areas;

. Performing headspace gas sampling (TRU waste only);

. Performing gas-generation testing on drums that fail headspace gas sampling (TRU waste only);
. Performing limited VOCs treatment of drums that fail gas-generation testing (TRU waste only);
. Loading and shipping the packaged TRU waste to WIPP; and

. Treating and/or disposing of remaining containers, including containers of NTW that are removed
from the RE (e.g., as part of sampling activities), and TW that is later determined not to be eligible
for WIPP disposal.

Removal of the TW streams will mitigate future potential risk by removing from the retrieval area
the RFP waste streams that contain significant concentrations of the contaminants of concern (COCs) in
RFP waste identified in the OU 7-13/14 risk assessment work that has been completed to date. Potential
risk associated with the COCs not addressed through the proposed NTCRA (i.e., in other locations within
the SDA) ultimately will be addressed through the selected remedial alternative to be documented in the
OU 7-13/14 comprehensive Record of Decision (ROD).
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2.1 Construction Activities
The major phases planned to complete the construction work on the AR Project are listed below:

Site Development: Site construction consisted of overburden soil removal, existing road
improvements, laydown area development, enclosure and trailer pad preparation, and installation of
temporary electrical power. Additional earthwork activities included developing permanent and
temporary construction access ramps and roads to the AR site, and placement of a dust-suppressing
agent at designated locations.

- Overburden soil removal was performed as part of the construction activities associated with
the AR Project. Approximately 0.6 m (2 ft) of overburden soil was removed under this initial
campaign. The overburden soil was piled in the SDA for future use and/or spread, to meet
the requirements for RWMC operations. The overburden soil piles were coated with Soiltac,
a non-hazardous vinyl acrylic copolymer emulsion that binds the soil particles together to
form a surface resistant to fugitive dust emissions.

- After the top layer of clean overburden soil was removed from the retrieval area, the
exposed, graded soil was coated with Soiltac so that a durable working surface is available
for the operation phase. After the graded soil was coated, the product was mixed into the soil
to a depth of 10 cm (4 in.). When cured and compacted, a hard, relatively dust free surface
was produced that can support the operation of construction equipment. The remaining 0.6 m
(2 ft) of overburden soil, referred to as potentially contaminated soil (PCS), will be removed
during the first phase of remedial operations.

- A woven geo-textile material was placed on the new roads and structure pads prior to
placement of clean fill. Site development included installation of an electrical power and
communications duct to the AR Project site. Asphalt paving associated with the site
development was performed upon substantial completion of the RE.

Structures: The major enclosure structures associated with the project are the RE and SE. See
Section 1 for a brief description of these two structures. Upon delivery of the government furnished
equipment, erection activities will begin on the steel framing and fabric installations. To accelerate
and maintain schedule, full use of resources will be used to work many areas concurrently.

Mechanical, Electrical, and Supporting Equipment: Installation of the supporting systems to the
RE and SE will involve connection of utilities and installation of electric power, lighting,
grounding, lightning protection, ventilation, fire alarm systems, communication systems, dust
suppression on the excavator, breathing air systems, radiological monitoring equipment, and fissile
monitoring systems (in the assay trailer), as required. Major mechanical and electrical equipment
supporting the retrieval operations will be housed outside of the enclosures.

2.2 Readiness and Startup Activities

This section provides a description of the startup activities required prior to operations. Initiation of

retrieval and waste processing activities will be conducted in accordance with DOE orders. Project
retrieval activities will be evaluated through a management self-assessment process, followed by
contractor and DOE readiness reviews. Readiness for other support functions, including drum packaging,
assay, and waste storage, will be assessed through a management self-assessment process. Retrieval
startup will be authorized by DOE.

The six phases for the operations, testing, and maintenance strategy for the AR Project are

discussed below.
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. Phase 1 will provide for the development of operating and maintenance planning. Administrative,
operations, and maintenance procedures and policies, as well as facility readiness and test plans,
will be developed in accordance with applicable company procedures.

° Phase 2 will provide for the development of the detailed procedures for the operation, maintenance,
and testing of facility equipment and systems.

. Phases 3A (training procedures) and 3B (operations staff up) will provide for the development of
the necessary AR Project training program requirements, staff the AR Project, train and/or qualify
the AR Project operational staff, and will occur concurrent with Phase 2.

. Phase 4 will be used to accept turnover of the AR Project from construction. The AR Project
operations team will validate the detailed operation and maintenance procedures developed in
Phase 2.

. Phase 5 will be used to validate AR Project readiness.

. Phase 6 is the AR Project operations phase.

The AR Project team has developed and will continue to refine a discrete-event computer
simulation model of the process that provides insight into the operational processes as well as a prediction
of the operational duration.

2.3 Operations

This section provides a brief description of AR Project operations. Operating crews will be
established to conduct retrieval activities to align with the AR Project schedule. Operations will be based
on manned operations of equipment within the RE. The operational activities include retrieval of waste
from the waste zone; waste sampling, examination, and packaging; and facility closure activities. The
operations team will use a manned excavator and appropriate PPE will be used to ensure worker safety.

The initial effort to retrieve waste from the excavation area will begin with removal of
approximately 0.6 cm (2 ft) of PCS that lies directly atop the waste. Using the excavator, the heavy
equipment operator will scrape and lift PCS from a predetermined area, without driving the excavator
directly on the waste. The PCS material will be staged in a pile within the RE. Current planning indicates
that the staged PCS will be used as an initial cap for the NTW to remain in the pit following removal of
the TW streams.

The information on the types of waste and associated volumes that were disposed of in the Pit 4
retrieval area includes the general location within the Pit 4 retrieval area that the waste was placed. This
information is available to the operators to assist with identifying waste types and potential hazards
associated with the waste. (See Table 1 for additional information.)

In-pit segregation, using visual inspection methods, will be the primary method for identifying and
segregating TW and NTW. Existing AK enables operations, based on the appearance of the different
waste types encountered during excavation, to identify TWs when unearthed.

2.31 Waste Excavation

Operators in PPE will operate a trackhoe type excavator to retrieve material from a described area
within Pit 4 into waste containers. The waste zone is expected to be 3.4-4.6 m (11-15 ft) deep and the
walls will be sloped to maintain an angle of repose of approximately 1:1 (i.e., 45 degrees). At the digface,
the excavator will retrieve TW (e.g., graphite, filters, 741 and 743 sludge, uranium, and commingled soil)
and place the waste in a tray that has been fitted with a plastic liner (soil intermixed with TWs are
expected within the tray). The TW/NTW determination will be made by an individual assisting the
excavator operator, using two-way radios and closed-circuit television cameras mounted on the excavator.
The trays of TW will be transported to a drum packaging station by telehandler. Field screening with
radiological instrumentation will be employed to identify wastes associated with high-energy gamma and
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neutron radiation to ensure that the associated wastes are managed appropriately and that potential
radiation exposure of operations personnel is appropriately controlled.

NTW will require consolidation within the RE to establish the initial excavation trench. NTW from
the initial trench will be temporarily consolidated in soft-sided boxes within the RE. Once excavation has
progressed further along the excavation path, sufficient space will be available to allow excavator transfer
of NTW from the active digface portion to the opposite inactive digface without this consolidation step.
Consolidated NTW will then be relocated to the inactive digface and covered with PCS materials as part
of the operations process. Excavation will not target removal of the underburden soil, although some
underburden soil is expected to become commingled with targeted waste during retrieval. Limited
underburden sampling will be performed as described in Section 3.6.

In addition to the Soiltac added after removal of the overburden soil, dust suppression may be used
during the retrieval process as conditions warrant. This activity may include addition of localized water,
additional Soiltac, or other dust suppressants. Dust suppressants may be used locally from the excavating
equipment, or dust suppressant applicators may be utilized.

As part of retrieval, TW may require exposure and/or size reduction.

Based on Glovebox Excavator Method Project experience, waste inventory records, and the time
since initial disposal, little if any free liquids are expected to be encountered during retrieval. If
encountered and released through the retrieval activities, it is anticipated that the uncontained free liquid
will absorb into the surrounding waste and soils in a relatively short time frame. Once absorbed, the
resulting waste will be retrieved as part of normal operations. If necessary, additional soil may be
combined with uncontained free liquid that does not naturally absorb during the retrieval process. Any
remaining uncontained free liquids associated with TW examined in the drum packaging stations will be
absorbed by operations personnel before the waste is repackaged. (Discussion of management steps for
containerized free liquids is provided in Section 3.1.3.5.)

2.3.2 Completion of Retrieval

Once the retrieval campaign is complete, staged PCS and any remaining consolidated NTW will
be used to backfill the remaining trench. Additionally, wastes removed from the facility that cannot be
sent to WIPP and have been treated for volatile organics could potentially be placed within the remaining
open trench prior to backfill. Additional treatment for returned waste may be required, pending final
characterization of the waste and final hazardous waste determinations (HWDs). As discussed in
Section 2.8 below, DOE will give preference to disposal options, such as offsite treatment and disposal,
that do not involve a return to pit, and will only consider returning wastes to the pit that do not present
unacceptable risk to the aquifer subject to agreement with the DEQ and EPA. In the event that the open
trench volume is not completely filled with the returned PCS, NTW, or potentially returned waste, the
trench volume could be filled using several methods including:

1. Filling the open trench volume with a retrievable grout (i.e., low compressive strength), using a
hose to penetrate the enclosure

2. Transferring of additional soil material into the retrieval area.
2.3.3  Airlock Operations

As depicted in Figure 2, the RE has two airlocks attached. One airlock is used for maintenance, and
the second airlock is used to perform waste examination, sampling, and packaging operations.
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2.3.3.1 Maintenance Airlock. Maintenance of contaminated equipment used during the retrieval
process will be performed in the maintenance airlock. This airlock will also be used to perform some
decontamination.

2.3.3.2 Waste-Handling Airlock. There are six drum packaging stations within the airlock.
Waste is brought to the drum packaging stations in lined trays. Waste received in the waste-handling
airlock are monitored for radiation levels (e.g., high gamma radiation levels) and visually examined for
WIPP-prohibited items. After the visual inspection, any required samples will be collected (see

Section 3.6). Based upon the results of the initial inspection, NTW may be consolidated and placed into
the original excavation.

TW is further processed at a drum packaging station similar to Figure 6. TW is visually examined
by WIPP-trained personnel for liquids or other WIPP-prohibited items. Any liquids are absorbed,
using soil or other suitable absorbents, and any WIPP-prohibited items are removed from the tray.
WIPP-prohibited items are handled similar to other non-WIPP compliant waste as described in
Section 2.8. A visual examination record is generated, including waste contents, estimated volumes, and
weights.

The tray liner containing the TW is lifted, formed into a bag, placed into a bar-coded 55-gal drum,
and sealed. The drum is weighed, and a vented lid is placed onto the drum. The closed drum is then
decontaminated (as required) and transferred to the assay trailer.

Figure 6. Artist rendition of typical drum packaging station (safety features such as the safety railing are
not depicted).

2.3.4 Container Storage

Containers are assayed to ensure fissile gram equivalent (FGE) limits are met for maintaining
criticality safety. Any drum with >380 g FGE is identified and transferred to special-case storage
(i.e., criticality control area) and/or transferred to the drum packaging stations for repackaging into
multiple containers. All other containers are transferred to interim storage awaiting further
characterization in the Central Characterization Project (CCP). Characterization in the CCP will consist
of assaying for TRU content, headspace gas sample analysis, and gas generation testing, if required. See
Section 2.5 for additional information on WIPP shipment activities.

16



2.4 Interim Storage

The SE, depicted in Figures 2 and 5, is a temporary structure that provides the primary indoor
storage and staging of packaged waste. See Section 1 for a description of the SE. See Appendix A for
information addressing SE operations, the related requirements, and a description of the actions taken
to meet those requirements. In addition to the SE, secondary waste may be stored in cargo containers
located adjacent to the RE as described in Section 1.2.1.3 above.

Storage of retrieved waste streams may be performed alternatively within the RCRA-permitted
storage module, WMF-628, located within the RWMC TSA. The RCRA permit was previously modified
to allow storage of CERCLA wastes in association with performing the Glovebox Excavator Method
Project. Storage of AR Project waste within WMF-628 will require compliance with the requirements of
the INEEL Hazardous Waste Management Act (HWMA)/RCRA Permit, for RWMC (i.e., Volume 5).
The waste acceptance criteria for storage of AR Project retrieved waste within both the SE and WMF-628
are in Appendix B.

2.5 WIPP Interface Activities

The removal action will establish process details for certification and transfer of formerly buried
TRU waste to the WIPP. The newly packaged waste will be evaluated for potential transfer to WIPP.
Payload containers (e.g., individual drums, standard waste boxes, and 10-drum overpacks) will be
assembled for transfer to WIPP in transuranic package container (TRUPACT)-II or HALF-PACT
containers. Payload containers that are certified to meet the WIPP waste acceptance criteria (WAC) will
be transported to WIPP for final disposition.

The WIPP CCP will provide TRU waste characterization, certification, transportation, and final
disposition of retrieved TRU waste. WIPP and Idaho Completion Project (ICP) will work in collaboration
to comply with applicable regulations to safely disposition TRU waste. Sampling and analysis conducted
for chemical characterization is described in Section 3.6.

251 TRU Waste Disposition

The AR Project TRU waste management approach for achieving disposition of retrieved
TRU waste includes the development of baseline information supporting planning and future disposition
activities, implementing visual examination and area-based sampling under the WIPP-approved
CCP program, and addressing future deployment of CCP characterization capabilities. The philosophy for
achieving disposition of retrieved buried TRU waste is based on:

. Minimizing the level of infrastructure created or required at INEEL for waste certification by
WIPP
. Maximizing use of the national WIPP CCP capabilities and resources to perform characterization,

certification, and transportation functions to achieve disposal of retrieved buried TRU waste.

The envisioned approach, pending approval from WIPP, for achieving disposition of retrieved
TRU waste, is as follows:

. Develop approaches that comply, or can be negotiated, with WIPP on characterization of buried
TRU waste.
. Develop information for all RFP and INEEL-generated wastes disposed of in Pit 4 retrieval area.

The development of AK information is an essential activity for assigning EPA hazardous waste
numbers (HWNs), determining waste streams, and planning characterization approaches for
retrieved waste that will be disposed of at WIPP. Information obtained from the Glovebox
Excavator Method retrieval and sampling will be incorporated into the AK file for RFP waste.
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Establish interface with the WIPP CCP to support development of retrieval and disposition plans,
programmatic documents, and procedures; and provide oversight of sampling and visual
examination operations performed by ICP personnel under WIPP-approved CCP procedures

Complete the WIPP/RCRA Field Sampling and Analysis Plan for the Accelerated Retrieval Project
for a Described Area within Pit 4 (Arbon 2004") for characterization of retrieved TRU
homogeneous solids and soil/gravel waste forms and obtain approval from the U.S. Department of
Energy Carlsbad Field Office. Approval of this plan and incorporation into operating procedures
will be needed prior to retrieving waste. This sampling plan will be updated in FY-05 to reflect
analytical results from sampling efforts in the initial 0.1 ha (1/4 acre) (approximated) for the next
0.1 ha (1/4 acre) (approximated) to be retrieved, if required. A three-dimensional, random, area-
based sampling program will be established for characterizing both homogeneous solids and
soil/gravel wastes. Samples will be collected in the waste zone and submitted to the Idaho Nuclear
Technology and Engineering Center laboratory, currently under an approved WIPP certification
program, for analysis. Results would be applied to all TRU homogeneous solids and soil/gravel
waste containers produced from retrieval operations.

Implement visual examination of retrieved waste to verify compliance with WIPP requirements
under the CCP program. Visual examination will be performed to verify absence of prohibited
items, determine contents and material parameter weights, and assign to an appropriate waste
stream. ICP personnel for both sampling and visual examination will be trained and qualified by
CCP.

Retrieve targeted buried TRU waste forms and package into drums suitable for storage pending
future characterization and certification under a WIPP-approved program.

Deploy the CCP mobile systems to INEEL to support additional characterization, certification, and
transportation operations to allow shipment of waste to WIPP. These operations include radioassay
and headspace gas sampling of drums.

Validate results from characterization activities and certify the waste for shipment to WIPP.
Complete chemical compatibility evaluations to support future TRUPACT-II of HALF-PACT
shipments and submit information required to establish TRUPACT Content Code shipping codes
for retrieved waste.

Use TRUPACT-II or HALF-PACT loading equipment to prepare payloads for shipment to WIPP.

Support planning for deployment of CCP to INEEL to perform remaining characterization
activities and certify and transport the retrieved Pit 4 waste to WIPP for disposal.

2.6 Interim Closure

The AR Project will implement interim closure steps, including covering the disturbed portion of

the pit with a layer of soil approximately 0.9 m (3 ft) thick from the remaining overburden soil or other
soil from the INEEL. The cover layer will be compacted and graded consistent with the overall

SDA grading and drainage plan. Final closure of the Pit 4 retrieval area will not occur as part of the
NTCRA, but will occur for the overall SDA closure as specified in the pending OU 7-13/14 ROD. This
final closure of the SDA 1is assumed to include an engineered, multilayered soil cover that will encompass

a. Arbon, Rod, 2004, WIPP/RCRA Field Sampling and Analysis Plan for the Accelerated Retrieval Project for a Described Area
within Pit 4, ICP/EXT-04-00329, Rev. 0, Draft, Idaho Completion Project.
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2.7 Treatment

The waste that does not pass WIPP-related acceptance criteria (e.g., gas-generation testing) may
require treatment for constituents such as VOCs. As stated in the EE/CA, a thermal desorption process for
treatment of VOCs is being evaluated to support this function. Decisions regarding specific treatment
technology will be made in conjunction with DOE Idaho, EPA, DEQ, and other stakeholders. A Remedial
Design Fact Sheet will be utilized to brief the public.

Treatment options will be identified if retrieval of waste has occurred that is unacceptable for
shipment to WIPP or another waste-receiving facility. Final selection of a treatment method will be based
upon waste characterization information, regulatory requirements, stakeholder input, and technological
feasibility. Details of the potential VOC or other treatment processes will be fully developed during the
design process for the system. Treatment system design and other supporting documentation, such as any
required risk assessment and test planning documentation, will be developed and submitted to the
regulatory agencies in support of treatment system construction and implementation. The currently
identified ARARSs associated with treatment are identified in Appendix A.

2.8 Alternative Disposal

Waste profiles will be developed for retrieved waste that cannot be shipped to WIPP. This waste will
remain in storage pending an acceptance determination from alternate treatment and disposal facilities.
DOE will give preference to disposal options, such as offsite treatment and disposal, that do not involve a
return to pit, and will only consider returning wastes to the pit that do not present unacceptable risk to the
aquifer subject to agreement with the DEQ and EPA. In the event that retrieved wastes are identified to
contain PCBs > 50 ppm, the wastes will not be eligible for return to the pit without supportive risk-based
disposal approval or other compliant treatment.

2.9 Shutdown and Decontamination

Planning for facility shutdown and decontamination activities is in preliminary development as of
the issuance of this document. The preliminary planning shows that the project team will prepare the
required design, decontamination and other technical documentation (e.g., health and safety plans and air
emissions evaluations) to support shutdown and decontamination activities in FY-05. Based on the
preliminary planning, actual facility shutdown and decontamination activities would not occur until the
post-FY-05 time frame and would, at minimum, include decontamination of the facility so that it could be
reused or relocated, if required. Appropriate shutdown and decontamination phase documentation will be
provided to the regulatory agencies for their review and comment before the activities are initiated.
Documentation will include ARARs consideration for the work to be performed as is appropriate for an
activity conducted as part of a CERCLA NTCRA.
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3. REGULATORY COMPLIANCE

This section provides information addressing AR Project waste management strategies and a listing
of the AR Project ARARs.

3.1 Waste Management

Pit 4 retrieval activities will involve the retrieval and characterization of a variety of waste forms
that will initially result in packaged containers of retrieved waste requiring interim storage. Interim
storage will occur in the SE or WMF-628 and other CERCLA storage areas located in the SDA while
awaiting assay results, completion of HWDs, and other required documentation. The majority of the
retrieved waste is expected to meet the WIPP WAC for disposal.

The AR Project comprises distinct phases: construction, overburden removal, Pit 4 waste retrieval
and associated operations, facility shutdown, facility layup (potentially), and finally deactivation,
decontamination, and decommissioning (DD&D) of the facility structures and equipment. Accompanying
the retrieval of the Pit 4 wastes is the generation of various secondary waste streams.

Various waste types, as described in Figure 3, will be generated from the Pit 4 retrieval process.
Waste will be produced from two waste sources as described below.

. Secondary waste— A generic category for waste generated from support activities related to
retrieving, processing, sampling, and packaging AR Project waste. Examples of secondary waste
include waste from decontamination activities, personal protective equipment from maintenance
and operations, used equipment, and sampling materials. Secondary waste is generated during all
project phases.

. Pit 4 Retrieved waste—Wastes (waste or soils) that were originally disposed of in the Pit 4
retrieval area including interstitial soils and waste (e.g., debris and sludges).

Interim storage of certain newly generated and retrieved waste streams in the SE and other
CERCLA storage areas is also planned. Storage in the SE will include provisions for waste in containers
on a concrete pad and in a temporary building. Analytical results and associated HWDs performed for
these waste streams will determine the final disposal location. It is anticipated that newly generated and
retrieved waste streams will require management as one or more of the waste types listed in Figure 3. As
noted above, storage of retrieved waste streams may be performed alternatively within the RCRA-
permitted storage module, WMF-628, located within the RWMC TSA.

Depending on the disposition pathway, waste will be defined and characterized in accordance with
WAC from the appropriate facility. The WAC provided in Appendix B will apply to the SE and to storage
of AR Project retrieved waste in WMF-628. As noted, the INEEL CERCLA Disposal Facility (ICDF)
WAC (INEEL 2002a) may apply to certain secondary waste streams if sent to ICDF for disposal. In
addition, applicable INEEL management control procedures (MCPs) and federal and state regulations for
identifying waste will be implemented. A more detailed discussion about waste identification is included
in succeeding sections.

3.11 Waste Management Assumptions and Regulatory Considerations

All of the waste streams identified in this document will be managed in accordance with the
ARARs outlined in Appendix A when managed in CERCLA storage areas. Administrative requirements
such as timeframes or reporting requirements do not apply to the waste remaining in CERCLA storage,
but may be implemented if required by internal INEEL procedures or may be adopted as best
management practices. Waste shipped to a treatment, storage, and disposal (TSD) facility outside the
INEEL will comply with the off-Site rule 40 CFR 300.440, “Procedures for Planning and Implementing
Off-Site Response Actions.”
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3.1.2 Hazardous Waste Determination

To ensure appropriate management of waste generated during project activities, an HWD
conducted in accordance with 40 CFR 262.11, “Hazardous Waste Determination,” will be performed for
each waste stream.

Concurrent with the preparation of this RAP, efforts are ongoing to complete the AK
documentation associated with the waste buried in the designated retrieval area. The AK documentation
and associated references provide detailed information relating to facility histories and process operations.
AK information is obtained from numerous sources, including facility safety basis documentation, facility
procedures, generator and storage facility waste records, and interviews with cognizant personnel. The
draft AK summary report, titled Central Characterization Project Acceptable Knowledge Summary
Report for A Described Area in Pit 4 at the Idaho National Engineering and Environmental Laboratory”,
was used as the primary source of preliminary HWD background information in this RAP. The following
subsections describe the preliminary HWDs for various waste types expected to be encountered during
retrieval based on the draft AK summary report. The preliminary HWDs function primarily to guide
onsite CERCLA waste management planning assumptions. Final waste management planning
assumptions that guide initial waste management and storage will be based upon the finalized AK
summary report that will be completed before waste retrieval operations. Subsequent to waste generation,
sampling, and analysis, any or all of the waste may be reclassified. Before ultimate disposal, waste may
need to be further characterized to ensure compliance with WAC for the receiving facility.

3.1.3  Preliminary Hazardous Waste Numbers

It is expected that the primary waste stream from the AR Project activities will consist of
commingled, originally disposed waste streams. This expectation is realized because retrieval with the
trackhoe-type excavator will lead to some commingling of the buried waste. In addition, the original
waste containers are assumed to have lost their integrity through long-term corrosion (i.e., intact drums of
waste are not expected to be encountered during retrieval).

3.1.3.1 Characteristic Hazardous Waste Numbers. A number of preliminary toxicity
characteristic HWNs are identified as applying to the retrieved waste based on the draft AK summary
report. These toxicity characteristic HWNs include the following toxicity characteristic metals and
organics: D004-D011, D022, and D029.

The following paragraphs that deal with the characteristics of ignitability, corrosivity, and
reactivity are taken directly from the draft AK summary report. In general, the conclusion is that the
repackaged targeted waste stream should not exhibit ignitability, corrosivity or reactivity. Verification of
this conclusion will occur as part of the final HWD evaluation, following visual inspection and final
packaging. Although in some instances the historical processes did generate chemicals or waste forms
that in and of themselves could lead to the assignment of one of these HWNSs (e.g., a liquid that is
potentially corrosive), operational steps will be implemented to ensure that the final packaged targeted
waste form does not exhibit characteristics that are WIPP-prohibited. Examples of these operational steps,
discussed further below, include absorption of free liquids and removal of prohibited items, such as
containers of free liquids. Waste management planning associated with any special case items that are
removed from the waste stream destined for WIPP is discussed in Section 3.1.3.5 below.

Ignitability

The debris materials in these waste streams do not meet the definition of ignitability as defined in
40 CFR 261.21. The materials are not liquid, ignitable compressed gases, or oxidizers, and are not
capable of causing fire through friction, absorption of moisture, or spontaneous chemical change.

b. Wastren Energy Services, 2004, Central Characterization Project Acceptable Knowledge Summary Report for a Described
Area in Pit 4 at the Idaho National Engineering and Environmental Laboratory, CPP-AK-INEEL-001, Draft B of Rev. 0.
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Any uncontainerized liquids discovered during retrieval or packaging are absorbed into the soil or
other suitable absorbents. Bottles of chemicals will be removed from the waste during retrieval and
packaging operations. Ignitable compressed gases (e.g., unpunctured aerosol cans or compressed gas
cylinders) may be present in the waste. These items are discussed in Section 3.1.3.5 below.

Based on review of AK documentation, numerous oxidizers (e.g., chromates, nitrates, perchlorates,
permanganate, peroxides) have been identified in processes that generated the waste buried in Area 1.
There is the possibility that bottles of chemicals, including oxidizers, were buried in the SDA. For that
reason, bottles of chemicals (solids and liquids) will be removed from the waste during retrieval and
packaging operations. Cellulosic (e.g., wipes) waste items may be contaminated with oxidizers; however,
tests performed by Savannah River Site in 1984 to determine burning characteristics of wipes and mop
heads contaminated with nitric acid and potassium permanganate indicated that these wastes are not
considered oxidizers.

Depleted uranium machine turnings were thermally stabilized to an oxide (i.e., roaster oxide);
however, due to incomplete oxidation of some of the turnings, combustion may be possible if unoxidized
surfaces are exposed to oxygen. Other radioactively-contaminated machine turnings from RFP were
typically cemented. Small quantities of laboratory metals used at RFP such as potassium and sodium were
reacted with alcohol in the labs. Sodium and sodium-potassium metals from ATI were encased in
concrete and, therefore, do not pose a hazard. Other pyrophoric materials, such as zirconium chips from
INEEL generators, were buried in the pits.

There is the possibility of nitrocellulose formation on acid-contaminated combustibles and plastics,
as these were not rinsed prior to 1974. However, self-ignition due to nitrocellulose formation would have
occurred within a relatively short period of time, and the nitrocellulose would have degraded significantly
over the nearly 40 years in storage.

Because the waste in Area 1 was buried nearly 40 years ago, and there have previously been floods
in the SDA, the waste containers have been significantly degraded. As a result, the potential risk for any
chemical reaction is expected to be significantly reduced. Therefore, EPA HWN D001 is not assigned.
The waste will be observed for any ignitability characteristics during retrieval and packaging operations.

Corrosivity

The debris materials in these waste streams do not meet the definition of corrosivity as defined in
40 CFR 261.22 because the waste is not liquid. Any uncontainerized liquids discovered during retrieval or
packaging are absorbed into the soil or other suitable absorbents. Bottles of chemicals will be removed
from the waste during retrieval and packaging operations. There is the possibility that lead-acid batteries
were buried. Any liquid that may be remaining in these batteries will be removed and treated. Therefore,
EPA HWN D002 is not assigned.

Reactivity

The debris materials in these waste streams do not meet the definition of reactivity as defined in
40 CFR 261.23. The materials are stable and will not undergo violent chemical change. The materials will
not react violently with water, form potentially explosive mixtures with water, or generate toxic gases,
vapors, or fumes when mixed with water. The materials do not contain cyanides or sulfides in
concentrations sufficient to generate toxic gases, vapors, or fumes.The materials are not capable of
detonation or explosive reaction if subjected to a strong initiating source or if heated under confinement.
The materials are not readily capable of detonation or explosive decomposition or reaction at standard
temperature and pressure.

Water reactive metals (e.g., calcium, lithium, and magnesium) have been identified in several

documents. Small quantities of laboratory metals were reacted with alcohol in the labs. Larger quantities
were burned in pits at RFP.
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Cyanide pellets were distributed among drums of second-stage sludge. A 1967 logbook for 742-
series sludge specifies cyanide pellets in a drum generated in August 1967. This drum will not be in Area
1 because the last date waste was buried in Area 1 is April 1967. Because earlier 742-series sludge
logbooks have not been located, it is not known if cyanide pellets were disposed of in 742-series sludge
prior to 1967. However, cyanide plating operations were limited in the 1960s, and disposal of cyanide
pellets would not have been a routine practice. No other specific information has been found that
indicates cyanide pellets were disposed prior to this time. If packages or bottles of cyanide pellets are
identified in the sludge during visual examination, they will be removed from the waste streams and
handled as special case items. Cyanide solutions used in Buildings 444 and 881 were treated to destroy
the cyanide.

Prior to 1970, ion-exchange resins may not have been de-nitrated (washed with water) or mixed
with cement prior to disposal. In the past, there was some question if the resins that have dried out
represent a flammable or explosive hazard. However, studies indicate that no credible mechanism exists
for spontaneous detonation by degradation of a nitrate-form ion-exchange resin.

Previous studies identified the potential for shock sensitivity or violent exothermic reaction of
leaded gloves exposed to nitric acid under the proper conditions. However, because the waste in Area 1
was buried nearly 40 years ago, and there have been previous floods in the SDA, the proper conditions do
not exist for the gloves to be reactive.

Small quantities of explosives were used at RFP; however, they were strictly regulated and
controlled and would not have been placed in drums for burial. Explosives, such as blasting caps and
primacord, were used at several INEEL facilities. No information has been found that indicates how
explosives from INEEL generators were managed. Explosive chemicals, such as hydrazine and picric
acid, have been identified in several documents. Small quantities of picric acid were disposed of in the
SDA although the specific location cannot be verified. Prior to 1970, chemicals that were no longer
needed were included in contaminated RFP waste for burial. Although chemical names are not specified,
explosive chemicals such as picric acid used at RFP were burned on site and would not have been placed
in drums for burial.

Because the waste in Area 1 was buried nearly 40 years ago, and there have been previous floods in
the SDA, the waste containers have been significantly degraded. As a result, the potential risk for any
chemical reaction is expected to be significantly reduced. Therefore, EPA HWN D003 is not assigned.
The waste will be observed for any unanticipated reaction during retrieval and packaging operations. In
addition, potentially reactive materials (e.g., metal turnings, bottles containing liquid or solid materials,
etc.) will be removed during waste retrieval and packaging operations.

3.1.3.2 Listed Hazardous Waste Numbers. Based on information regarding waste generating
processes, including use of solvents in cleaning and degreasing operations and use of cyanide in
electroplating operations, the draft AK summary report indicates that F-listed HWNs will apply to the
waste. The F-listed solvents identified as preliminary HWNs are FO01, F002, F004, FO0S5, F006, FO07 and
F009.

Numerous F003-listed solvents (i.e., acetone, methanol, xylene) were used in the historical processes that
generated the wastes in Pit 4. FO03-listed solvents are listed solely for ignitability; however, these waste
streams do not exhibit the characteristic of ignitability and are, therefore, not assigned an FO03 HWN.
The absence of ignitable liquids will be verified during retrieval and packaging activities.

An evaluation of commercial chemical product disposal is presented in the draft AK summary report.
Limited instances of commercial chemical product disposal were identified in the AK review. For
example, documentation does identify the possible disposal of potassium or sodium cyanide pellets,
disposal of a resin hardening agent (i.e., 10 to 20 gallons of 4,4-methylene-bis, 2-chloroaniline), and
disposal of mercury bottles. If encountered, these containerized chemicals will be removed from the
targeted waste stream during repackaging and managed separately. With the exception of these examples,
no other information was available to identify the specific chemicals disposed. Without this specific
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knowledge, it is concluded that additional P-and U-listed HWNs cannot be assigned. Therefore, based on
the evaluation and the planned repackaging steps, assignment of U-and P-listed HWNSs to the retrieved
waste from the designated retrieval area is not necessary. Assignment of listed waste codes to any
individual containers of chemicals that require removal from the waste stream may be necessary, pending
assessment of information collected to characterize the chemical following removal. Storage of these
items is discussed in Section 3.1.3.5 below.

3.1.3.3 Pit 4 Retrieval Area Wastes. As described earlier, retrieved wastes are considered to
consist of waste (i.e., sludges and debris) that was originally disposed of in Pit 4 and soils (i.e., interstitial
and underburden). Although the term “sludge” is used for some of the waste, it is partially a misnomer.
The “sludges” associated with AR Project waste are expected to contain only absorbed moisture, as
opposed to the common use of the term “sludge,” which invokes the idea of free standing or separable
liquid. The Pit 4 retrieval area is known to contain sludges from the RFP. Characterization information
available about the processes that generated these sludges indicates that several listed and characteristic
HWNs are potentially applicable. TW in the Pit 4 retrieval area includes Series 741 and 743 sludge,
graphite, filters, and roaster oxide waste streams. These waste streams are described in Table 1.

It will be difficult to separate interstitial soils from wastes due to commingling in the pit. Because
of this fact, interstitial soils will be processed as TW or NTW, depending on the type of waste with which
the soil is commingled. Each waste stream is assigned HWNs based on historic knowledge as shown in
Table 1. Because of commingling, it is necessary to assume that all waste streams have come in contact
with each other; therefore, all of the HWNs from the waste streams will be combined and assigned to all
of the waste, with the exception of the D001, D002, and D003 HWNss.

Underburden soils will generally remain in place and are not considered wastes.

3.1.3.4 Toxic Substance Control Act Assumptions. PCBs have been recognized as a possible
chemical constituent within the RFP TW streams, but definitive information on the presence or
concentration of the PCBs has not been available. The Glovebox Excavator Method Project
characterization results have been analyzed for PCBs; analytical data collection was designed to
characterize the average PCB concentration within the overall project waste stream retrieved. It is noted
that the general waste types within the project retrieval area and the designated Pit 4 retrieval area are
similar. Based on the analysis performed, the project waste 90% upper confidence limit (UCL90) PCB
concentration is 37 ppm. Of course, this is below the PCB regulatory threshold of 50 ppm or greater.
However, analysis of the data indicated that a significant number of the samples analyzed did contain
PCBs, some at elevated concentrations. Based on this, and differences in the composition of the waste
streams to be generated (i.e., reduced interstitial soil quantity), the presence of PCBs in the AR Project
waste inventory at or above the Toxic Substances Control Act (TSCA) regulatory threshold cannot be
ruled out without analytical verification. Consequently, a project storage assumption is that a portion of
the waste population requiring storage exhibits PCB concentrations > 50 ppm.

As described in Section A-4 of the Action Memorandum for Accelerated Retrieval of a Described
Area within Pit 4 (Burton 2004), a risk-based storage approval, in accordance with 40 CFR 761.61(c), has
been documented for the project. Onsite CERCLA storage of project waste streams will be performed in
accordance with the provisions of the risk-based approval documented as Appendix A to the Action
Memorandum and consistent with appropriate INEEL waste MCPs. In the event that analytical data is
collected that shows the wastes are not contaminated with PCBs at concentrations of 50 ppm or greater,
the provisions of the risk-based approval will no longer require implementation, and project waste
management practices may be modified accordingly. Further, it is noted that implementation of the risk-
based storage approval will not be relevant to storage of wastes within WMF-628. WMF-628 is designed
and operated to satisfy the requirements of TSCA for PCB storage.

3.1.3.5 Special Case Waste and Prohibited Items. As discussed above, a number of items are

contained in the waste that are prohibited from disposal at WIPP. These include unabsorbed liquids,

compressed gases, and bottles of chemical reagents. Visual examination of the waste is performed to

ensure prohibited items are not shipped to WIPP. The retrieved waste is placed in a tray and brought to
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the drum packaging stations within the airlock where it is visually examined for prohibited items. Any
liquids in TW are absorbed using suitable absorbents, and any other prohibited items are removed. A
visual examination record is generated to document the absence of prohibited items in the repackaged
waste.

Bottles containing free liquids will not be allowable for return to the pit without regulatory agency
approval and appropriate risk-based justification. Because of the unknown nature of the bottles (i.e., AK
information is generally not able to identify the specific chemicals that were disposed), the bottles present
safety and operational hazards. If identified in the drum packaging stations, the bottles will be examined,
characterized to the extent possible with any identifiable information (e.g., labels), and subjected to a
case-by-case management review by appropriate operations and ES&H personnel to determine
appropriate handling precautions and procedures. INEEL MCPs that address management of unknowns
may be followed for management and storage of any such chemicals that are removed from the drum
packaging stations. Unknown chemicals would require storage as if incompatible with other wastes or
materials (i.e., separation by distance/barrier will be required to store unknowns).

Compressed gas cylinders, if identified in the drum packaging station, are not WIPP eligible, and
may be returned to the original excavation. Aerosol cans may be vented in the drum packaging stations or
returned to the pit.

Preliminary planning has identified two potential locations for management of these special-case
items. The first option involves storage within portable storage units located within the SDA at RWMC
that are registered as CERCLA storage areas. These units are designed for storage of RCRA and TSCA
regulated wastes and include built-in secondary containment for storage of liquids. The second option
involves management of the items within the RE, although the details of this option remain to be
developed before retrieval operations are commenced. Final management planning for the special case
items will be developed on a case-by-case basis, depending upon the characterization information
collected at the time of waste generation.

3.1.4 Waste Segregation

Construction waste streams generally will not be hazardous waste, but rather will be industrial
waste (IW) (i.e., nonhazardous solid waste) and will typically not require RCRA- or TSCA-compliant
storage. Some IW generated during construction (e.g., office waste) can be disposed of in cold-waste
(i.e., nonradioactive) receptacles located on the construction site before final disposition in accordance
with the INEEL WAC (DOE-ID 2002b). If hazardous waste is generated, it will be characterized on a
case-by-case basis and evaluated for treatment and disposal.

Container storage areas and containers for collection of waste will be clearly labeled to identify
waste type. When operators receive retrieved waste from the trench, they will handle and inspect the
retrieved waste, during which WIPP-trained personnel also will physically characterize the retrieved
waste via visual inspection. Characterization efforts for retrieved wastes will be dictated by the
WIPP/RCRA Field Sampling and Analysis Plan (Arbon 2004°). Characterization includes a documented
physical description of the retrieved waste. Once the retrieved waste has been containerized and the
container sealed, the container will be weighed and assayed, then the container will then be transferred to
CERCLA storage. The container location in CERCLA storage will be noted and added to the Integrated
Waste Tracking System (IWTS). Sample analyses results will be included in the IWTS. This information,
along with other relevant information entered into the IWTS, will be used by the INEEL for
dispositioning and transporting waste.

Based on analysis to date, TW intended for repackaging will not require segregation/separation due
to incompatibility (Dick and Burton 2002). A majority of the retrieved wastes are assumed to be
commingled because a lack of container integrity was evident during the Glovebox Excavator Method

c. Arbon, Rod, 2004, WIPP/RCRA Field Sampling and Analysis Plan for the Accelerated Retrieval Project for a Described Area
within Pit 4, ICP/EXT-04-00329, Rev. 0, Draft, Idaho Completion Project.
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Project retrieval. If visual observations identify waste needing segregation/separation, then appropriate
waste handling and storage procedures will be developed through consultation among operations and
ES&H personnel, based on relevant characterization information. Further, project-specific chemical
compatibility verification for the wastes in the designated retrieval area is being prepared and will be
finalized before waste-generating activities are commenced.

Separation of wastes to facilitate operations will occur as deemed appropriate by the operations
manager.

3.1.5 Waste Minimization

Each CERCLA remediation project is unique with most having short durations. The concurrent
development of this plan and AR Project design phase is an example of how waste minimization is
evaluated closely before operation to evaluate and consider options that will reduce the overall waste
generation through the life cycle of the AR Project.

AR Project waste minimization will be accomplished through design and planning to ensure
efficient operations that will not generate unnecessary waste. As part of required prejob briefings,
emphasis will be placed on waste reduction philosophies and techniques, and personnel will be
encouraged to continuously attempt to improve methods for minimizing generated waste. A more
complete discussion of waste minimization for environmental restoration projects is contained in
U.S. Department of Energy-ldaho Operations Office, Idaho National Engineering and Environmental
Laboratory Interim Pollution Prevention Plan (Janke 2000). Waste minimization practices that will be
used include source reduction, recycle, and reuse, disposal and treatment, best management practices, and
training.

3.1.6 Waste Stream Identification

This section provides descriptions of the waste streams expected to be generated during AR Project
operations. Succeeding sections address waste packaging, labeling, storage, transportation, and potential
waste disposal options. Table 1 provides a summary of the waste streams and estimated volumes of the
TWs contained in the Pit 4 retrieval area. Appendix C provides a summary of the expected wastes
generated during the removal action.

3.1.6.1 Secondary Waste. Secondary waste includes the waste generated during the onsite
construction of buildings and equipment, waste generated during the initial removal of overburden soil,
waste associated with characterization sampling, decontamination and immobilization of residual
contamination, waste associated with routine radiological monitoring of confinement and maintenance
and inspection of equipment, waste generated during the DD&D of building structures, and processes and
waste generated from support activities (including operations and maintenance activities) related to
retrieving, processing, sampling, and packaging of the Pit 4 retrieved wastes. Examples of secondary
waste include waste associated with routine decontamination activities and PPE, administrative area and
support service waste, used equipment and filters, and other similar waste generated during operations,
maintenance, and sampling activities.

3.1.6.2  Retrieved Waste. Pit 4 retrieved waste consists of TW wastes originally disposed of within
Pit 4, including some commingled soils. Approximately 12,000 55-gal drums of waste is estimated to be
removed during the AR Project. This amount includes both TW, commingled interstitial soils, along with
some intermixed NTW. Pit 4 wastes targeted for retrieval are listed in Table 1.

The waste and contaminants located in Pit 4 retrieval are described in Section 1. The project area is
presented in Figure 2. Records show that this area contains primarily RFP and some waste from INEEL
generating facilities. Table 1 provides a summary of the waste containers and items to be encountered
during Pit 4 waste retrieval.
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3.1.6.3 Associated Interstitial Soils. Interstitial soils, like overburden soils, originated in the
spreading areas and were placed among and atop the waste during burial. A layer of soil, designated as
underburden, was placed over the basalt before burial of the waste in the pit. Little information is
currently available about the chemical or radiological contamination levels within the interstitial soils and
underburden. It is initially assumed that the interstitial soils are commingled with retrieved wastes and
will be associated with contamination consistent with management as mixed transuranic (MTRU) waste.
It is initially assumed that the HWNSs from the retrieved waste will apply to the adjacent associated
interstitial soils. Overburden soil has not contacted the waste; therefore, no HWN will apply to the
overburden soil.

3.2 Container Management

The following subsections describe the management of waste in containers during onsite CERCLA
storage, transportation, and disposal. Note that storage of waste in WMF-628 must be in compliance with
the provisions of the HWMA/RCRA permit that applies to WMF-628.

3.21 Packaging

Packaging of Pit 4 retrieved waste will be in accordance with operation design details and
procedures and the applicable WAC (see Appendix B). Packaging will be in compliance with the
following:

. INEEL WAC

. RCRA regulations found in 40 CFR 264 Subpart I, “Use and Management of Containers”
. TSCA requirements found in 40 CFR 761.65, if required

. Receiving TSD facility WAC

. Applicable U.S. Department of Transportation (DOT) regulations for Type 7A packages.

The INEEL Waste Generator Services (WGS) along with the Packaging and Transportation
organization will be consulted before waste is generated to identify specific types of containers to be used
for the anticipated waste. Typical containers include 55-gal steel UN1A1 and UN1A2 drums, 85-gal
overpack containers, wooden or metal boxes measuring 1.2 x 1.2 x 2.4 m (4 x 4 x 8§ ft) or
0.6 x 1.2 x2.4m (2 x4 x 8 ft), and soft-sided bags. Roll-off containers and cargo containers will be used
for secondary waste. Additional containers may be used on a case-by-case basis.

3.2.2 Labeling

Containers will be labeled consistent with the Waste Acceptance Criteria in Appendix B. Each
container will be labeled with a barcode label generated from the IWTS database. Additional CERCLA
waste labels may be affixed to containers as required. Container labels will be placed where clearly
visible during storage and shipment. Drums will be labeled, at a minimum, on one side. Boxes will be
labeled, at a minimum, on two sides of the container. Radiation labels will be completed and placed on
each container as required by the RadCon Manual. Labels for PCBs will comply with TSCA regulations
and will be applied to containers when necessary. In preparation for shipment, other information will be
placed on the containers such as applicable DOT labels, manifest number, gross weight, and the complete
name and address of the shipper, as required. Soft-sided bags used in the area of the trench for
consolidating waste will not require labeling, if the bags are not removed from the RE. Additional label
requirements, based on the receiving facility WAC, will be utilized as required (e.g., 3 labels per drum at
an equal distance around the drum, approximately 120° apart).
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3.2.3 Storage and Inspection

For CERCLA storage, the waste will be stored within one of the CERCLA storage areas. The
design will include aisle space for inspection activities and container movement, as required. Structures
will be constructed to prevent washout from storm water. The wastes stored will primarily consist of solid
debris items, including a mixture of interstitial soils and retrieved wastes, PCB-contaminated waste (if
encountered); low-level waste (LLW); and TRU-contaminated waste. Inspections are conducted as
described in Appendix A.

Waste storage in WMF-628, a RCRA-permitted Type II storage module within the RWMC TSA,
may also occur as part of the project work scope and in particular, in association with WIPP CCP
characterization and waste certification activities. Waste storage within WMF-628 will be in accordance
with the provisions of the RCRA permit and the applicable waste acceptance criteria (see Appendix B).

3.24  Transportation

The CERCLA remediation waste generated as a result of AR Project activities will be transported
in accordance with requirements identified in the INEEL WAC, appropriate DOT regulations, RCRA
regulations, and company procedures (MCP-2669, “Hazardous Waste Shipping,” and MCP-2670, “Motor
Carrier Operations”) as necessary. If shipment of CERCLA remediation waste is necessary during the
project, WGS and Packaging and Transportation organization personnel will be responsible for
performing those activities. [IW transported to the INEEL Landfill Complex can be transported by the
waste generator, landfill personnel, or WGS personnel.

3.2.5 Disposal

Disposal of each type of waste stream generated during the AR Project will be accomplished in
accordance with all applicable requirements found in state and federal regulations. Disposal options for
each type of expected waste stream are described in Figures 7 and 8. Figure 7 displays the treatment and
disposal options for radioactive waste, and Figure 8 displays the treatment and disposal options for
nonradioactive waste.

All waste will undergo characterization to ensure that the requirements of the WAC for the
appropriate disposal facility are met before shipment to the disposal facility. A list of potential disposal
facility options is shown in Figure 7. If waste is generated that cannot be sent to any of the listed disposal
facilities discussed in the above paragraph, other treatment or disposal options will be investigated to
determine the proper treatment and disposal route for this waste. In general, disposal of secondary and
non-WIPP eligible waste streams will be pursued as soon as practical. Evaluation of potential offsite
disposal options for waste that is not WIPP eligible is being pursued by WGS personnel at this time.
Preliminary indications are that disposal of these wastes (i.e., wastes not eligible for WIPP disposal) will
have been accomplished by the end of FY-06.
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Figure 7. AR Project conceptual radioactive waste disposition process flow.

NOTE: The “Potential Waste Disposal Options” include those facilities that are expected to be sent
waste profiles for treatment/disposal approval; these are not sites that necessarily can accept the waste.

29



UIYIIM SPIEPUE)S JUSWASEUBW J)SeM [ESIOATUN AU} £q POUISAOS ST Jey) (S1B)SOUIaY) AImoIow pue ‘sdure] opijey [eloul ‘sq[ng JUS9SaIon[J ‘saLIdeq proe

"MO[J [esodsIp disem dAnorOIpERIUOU [ENdooU0)) g INJ1{

"€LT¥AD 0F

-pe9] “°3'9) 91sem snopiezey

SI 9JSBM [BSIQAIU() ‘[[IJPUR] PAIe[NaI-y YD & Je [esodsip sarmbar aisem snopiezeH "Dy Jopun pajen3dal pue ¢ 197 YAD 0t suonensal yddq Aq snoprezey payeugisap
SI ey} 9JSEM SOPNJOUL 9)SeM SNOPIEZBH [[IJPUE] A)SeM [eLISNPUI pue PIjos TIANI Y} 0} JUdS 9q UL Jey) 9)SeM PI[OS SNOPIBZBYUOU ‘OAT}OBOIPEIUOU SOPN[OUI 9)SEM PI[OS

|esodsiq pue
juawjeal |
JoqieH uea|)

h

(paJinbau
1) Juswiess |
lojelaua o 9|qIssod
A

TRV EBY|

ealy uole|nwnooy Atesodwa |jealy
uol}e|NnWNooYy d}l[|8}eS

8jeINWNOOY

8)se M |eslaAlun

_ pinbi __ plos

uoobe
A
wershs Ayipijo liypues TR Y k]
Jomag Jipllos > 133N | o
4
(pejoadxa (pejoadxa
2)1SEM a)sem

ou) se9 _ pinbi _ _ pIlOS _ ou) se9

Z\

8)SE \\ snopJezeH

_ 8)se \\ 8All0BOIpEY-UON

}9aysmoj|4 [esodsig d}SE M dAI}OBOIpPERY-UON

d)se M pllos

30



3.3 Applicable or Relevant and Appropriate Requirements

Section 121(d) of CERCLA requires that remedial actions, implemented at CERCLA sites and that
compel attainment of ARARs during removal actions to the extent practicable, must meet any federal or
more stringent state environmental standards, requirements, criteria, or limitations determined to be
ARARs. Applicable requirements are those cleanup standards, criteria, or limitations promulgated under
federal or state law that specifically address the situation at the CERCLA site. A requirement is applicable
if the environmental standard shows a direct correspondence when objectively compared with the
conditions at the site.

If a requirement is not legally applicable, the requirement is evaluated to determine whether it is
relevant and appropriate. Relevant and appropriate requirements are those cleanup standards, standards of
control, and other substantive environmental protection requirements, criteria, or limitations promulgated
under federal or state law that, while not applicable, address problems or situations sufficiently similar to
the circumstances of the proposed response action and are well-suited to the conditions of the site. The
criteria for determining the relevance and appropriateness are listed in 40 CFR Part 300.400(g)(2).

In accordance with EPA guidance, ARARs generally are classified into three categories:
chemical-specific, location-specific, and action-specific requirements. These classification categories
were developed to help identify ARARs, some of which do not fall precisely into one group or another.
These categories of ARARs are defined as follows:

. Chemical-specific ARARs includes those laws and requirements that regulate the release to the
environment of materials possessing certain chemical or physical characteristics or containing
specified chemical compounds. These requirements generally set health or risk-based concentration
limits or discharge limitations for specific hazardous substances. If, in a specific situation, a
chemical is subject to more than one discharge or exposure limit, the more stringent of the
requirements should generally be applied.

. Location-specific ARARs are those requirements that relate to the geographical or physical
position of the site, rather than the nature of the contaminants or the proposed site remedial actions.
These requirements may limit the placement of remedial action and may impose additional
constraints on the cleanup action. For example, location-specific ARARs may refer to activities in
the vicinity of wetlands, endangered species habitat, or areas of historical or cultural significance.

. Action-specific ARARSs are requirements that apply to specific actions that may be associated with
site remediation. Action-specific ARARSs often define acceptable handling, treatment, and disposal
procedures for hazardous substances. These requirements are triggered by the particular remedial
activities that are selected to accomplish a remedy. Examples of action-specific ARARs include
requirements applicable to landfill closure, wastewater discharge, hazardous waste disposal, and
emissions of air pollutants.

A requirement may not meet the definition of ARAR as described above, but still may be useful in
determining whether to take action at a site or to what degree action is necessary. This can be particularly
true when there are no ARARs for a site, action, or contaminant. Such requirements are called
to-be-considered (TBC) criteria and are defined at 40 CFR 300.400(g)(3). Chemical-specific TBC
requirements are applied in the absence of ARARs or when the existing ARAR is not sufficiently
protective to develop cleanup levels. TBC materials are guidance issued by federal or state governments
that are not legally binding but that may provide useful information or recommended procedures for
remedial action. Although TBCs do not have the status of ARARs, they are considered together with

31



ARARSs to establish the required level of cleanup for protection of human health and the environment. For
a detailed description of the ARARs and TBCs for this RAP, see Appendix A.

3.4 Emergency Planning

An Emergency Plan/Contingency Plan (EP/CP), “INEEL Emergency Plan Resource Conservation
and Recovery Act (RCRA) Contingency Plan” (PLN-114), has been prepared for the INEEL. The EP/CP
addresses the actions that are taken to protect human health and the environment in the event of an
emergency. The emergency response section of the HASP defines the roles and responsibilities of
AR Project operations personnel during an emergency. Such an emergency could be within the
AR Project operations area, at the RWMC, or a Sitewide emergency. The EP/CP provides information for
evacuations or shelter-in-place actions, establishes an emergency response organization, and identifies the
lines of communication. Once the INEEL plan is activated, AR Project operations personnel will follow
the direction and guidance communicated by the emergency coordinator. Additionally, the EP/CP directs
the post-emergency recovery. This EP/CP is available to, and will be utilized by, the AR Project. The
RCRA EP/CP covers alarms and communications equipment, emergency equipment, and fire protection
equipment for the RWMC. The INEEL Fire Department provides emergency fire fighting support and
emergency medical support. The CFA dispensary and ambulance are available for AR Project personnel.
Firewater is available at the RWMC and consists of two approximately 250,000-gal water storage tanks.
Additionally, there will be an Appendix L (per MCP-3475) to the EP/CP that will address AR Project-
specific items.

3.5 Health and Safety

Construction and operation of the AR Project facilities will present physical, chemical, and
radiological hazards to personnel. Identification and mitigation of these hazards is imperative to prevent
injury or exposure to personnel conducting these activities. The primary objective of this section is to
identify existing and anticipated hazards based on project operations and to provide controls to eliminate
or mitigate these hazards.

Personnel may be exposed to industrial safety hazards or to radiological, nonradiological, and physical
agents while conducting project operations. Designed engineering controls will be implemented along
with work procedures, real-time monitoring of selected contaminants, and AR Project-specific hazard
training to further mitigate potential hazards and exposures. Formal preplanning (e.g., job walk-down,
completion of the hazard profile screening checklists, and prejob briefing checklists), job safety analyses,
and other work controls will be written based on the hazards identified in the AR Project Health and
Safety Plan (HASP) (INEEL 2004), TPRs, “Integrated Work Control Process” (STD-101), work
packages, and operational conditions. These documents will specify specific operational hazard
mitigation measures.

3.51 Records Management.

The ICP Administrative Record and Document Control office organizes and maintains data and
reports generated by field activities. The Administrative Record and Document Control office maintains a
supply of all controlled documents and provides a documented system for the control and release of
controlled documents, reports, and records. Copies of project plans; the project HASP; the quality
program plan; the Quality Assurance Project Plan for WAGs 1, 2, 3, 4, 5, 6, 7, 10 and inactive sites
(DOE-ID 2000); and other documents pertaining to these operations are maintained in the project file by
the ICP Administrative Record and Document Control office. Controlled procedures for the RWMC and
AR Project will be issued, controlled, and maintained in accordance with “Creating, Modifying, and
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Canceling Procedures and Other DMCS-Controlled Documents” (MCP-135) and applicable RWMC or
project supplemental MCPs.

All additional project records will be maintained in accordance with applicable federal and state
procedures, companywide manuals, and project-specific supplemental procedures.

3.6 Sampling and Analysis

This section provides a description of the sampling and analysis strategies to be used by the
AR Project.

3.6.1 Sampling Requirements for WIPP Characterizations

The WIPP/RCRA Field Sampling and Analysis Plan (Arbon et al. 2004) for characterization of
retrieved TRU homogeneous solids and soil/gravel waste forms will be completed and approval obtained
from the U.S. Department of Energy Carlsbad Field Office. Approval of this plan and incorporation into
operating procedures will be needed prior to startup of waste retrieval. (Removal of overburden and PCS
may occur prior to approval of the sampling plan.) This sampling plan will be updated in FY-05 to reflect
analytical results from sampling efforts in the initial 0.1 ha (1/4 acre) and to define sampling locations for
the next 0.1 ha (1/4 acre) to be retrieved.

Sampling and analysis consists of total analysis for VOCs, semivolatile organic compounds, and
metals (antimony, arsenic, barium, beryllium, cadmium, chromium, lead, mercury, nickel, selenium,
silver, thallium, vanadium, and zinc), as required by WIPP.

3.6.1.1 Excavation Coordinates. During excavation, activities RCRA/WIPP samples will be
taken to support WIPP acceptance. X, y, z coordinates will be used to identify the sampling location and
be recognized in the daily dig plan. In an effort to document the location of RCRA samples retrieved from
within the excavation site and to maintain an even grade at a specified depth, the project will use a
hanging-ball plumb (or other appropriate locating device) from the excavating bucket in concert with
visual marks along the perimeter of the excavation site. The hanging-ball plumb will identify the location
of the excavating bucket, while visual marks along the excavation site perimeter provide the position of
the excavator within designated excavation area. Using the horizontal, vertical, and excavator location
coordinates for each bucket full of waste; this project’s sampling data could be correlated with the
location of waste in the pit. The operators will keep track of each scoop of sampled waste by recording
the scoop location (i.e., north, south, depth). The scoop location will then be correlated to the drum
number in which the waste is packaged. Finally, the scoop locations and the drum numbers are correlated
to the sample numbers.

3.6.1.2 Sample Locations. The approximate dimensions of the Pit 4 retrieval area are

74.1 m x 38.4m x 3.6 m (243 ft x 126 ft x 12 ft) deep, or an area of approximately 0.2 ha (1/2 acre).
Excavation will be accomplished in two phases. Phase I is the excavation of the first half of the described
area by January 31, 2005. This is approximately 0.1 ha by 3.6 m (1/4 acre by 12 ft) deep . For RCRA
purposes (WIPP acceptance), the 0.1 ha (1/4 acre) area in each retrieval phase will be sampled separately.

Sample locations will be identified by portioning the described area within each retrieval phase into
192 cubical volumes and randomly selecting volumes for sampling. This equates to three layers
approximately 4 ft thick with each layer containing 64 cubical volumes in each defined area. Thirty out of
the 192 cubical volumes in each defined area will be randomly selected with the constraint that each layer
contains 10 randomly selected cubical volumes. In the event that a randomly selected sample location
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contains material that cannot be sampled (i.e., debris), then the sampling plan has provisions for selecting
an alternate grid location.

3.6.1.3 Sample Collection. As the location for sampling is approached, the waste zone will be
evaluated by the heavy equipment operator and support personnel viewing the digface via closed-circuit
television to determine the material type (e.g., homogeneous solids [inorganic or organic waste forms]
and soil/gravel or debris [combustibles, metals, glass]). With the exception of all debris materials, the
waste will be excavated for sampling, regardless of whether it is a TW form. The excavator bucket will be
used to collect approximately 0.14 m’ (5 ft’) of material with the x, y, z coordinates located roughly in the
center of the cubical volume. The waste will be placed in a tray and tracked from the excavation site to
the packaging station, at which point chain-of-custody commences and sample collection activities will
begin. Tracking, at a minimum, will include the x, y, z collection location and the date.

Once the material for sampling arrives in the drum packaging station, nondebris waste with
dimensions of < 10.2 cm (< 1/4 in.) will be identified for sampling. Pre-labeled sample bottles and
disposable, cleaned utensils will be used to collect the samples. VOC sample vials will be collected first,
then the metals and semivolatile organic compounds sample. Chain-of-custody commences upon
collection of the samples.

Following sample collection, the samples will be transferred out of the drum packaging station, any
necessary preservatives added (e.g., cooling to 4°C + 2°C), the chain-of-custody will be maintained, and
the samples will be kept under physical custody. Samples will be shipped to the laboratory in sufficient
time to allow all analyses to be completed within holding times. TW remaining in the tray will be
processed through the drum packaging station, and NTW will be consolidated for relocation in the
retrieval area.

3.6.2 Sampling of NTW Remaining in Pit 4 and Underburden

A draft document, Data Quality Objectives for the Accelerated Retrieval Project for a Described Area
within Pit 4, is currently being developed to define data quality objectives for characterization of the
NTW that will remain in the pit following retrieval and to characterize the underburden soils. Once
completed, the DQO document will be reviewed by EPA and DEQ to ensure consensus on the data
collection proposed. The draft data quality objectives associated with this sampling were determined at a
meeting held with DEQ, EPA, and DOE representatives on July 19, 2004. In that meeting, the DQO
process was performed to identify agreed-upon objectives for characterization of the NTW remaining in
Pit 4 after retrieval and characterization objectives for the underburden. Samples of the NTW remaining
in Pit 4 and the underburden will be collected. The underburden and the NTW will be sampled and
statistically evaluated as two separate populations. Sampling details and procedures controlling the
characterization activity will be presented in a Sampling and Analysis Plan that will be submitted to the
agencies for review.
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4. NTCRA SCHEDULE
Table 2 is a working schedule for the NTCRA.
Table 2. NTCRA schedule.
Item Description Start Date End Date
1 Design December 1, 2003 June 30, 2004
2 Procurement January 1, 2004 June 30, 2004
Construction
3 RE Construction March 15, 2004 September 30, 2004
4 SE Construction October 4, 2004 January 31, 2005
5 Mechanical/Electrical/Instrumentation | June 14, 2004 September 30, 2004
Completion
Operations
6 Procedures March 1, 2004 October 7, 2004
7 Training and Readiness May 24, 2004 October 7, 2004
8 MSA October 11, 2004 October 17, 2004
9 Contractor ORR October 18, 2004 October 25, 2004
10 DOE ORR October 26, 2004 October 31, 2004
11 Retrieval Operations November 6, 2004 September 30, 2005
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Appendix A

Applicable or Relevant and Appropriate Requirements

The purpose of this appendix is to identify the ARARs for the AR (Accelerated Retrieval) Project
NTCRA, Alternative Two—Focused Retrieval, described in the RAP for the AR Project at Pit 4 within
the RWMC. As is appropriate for a CERCLA action, only the substantive provisions of the cited ARARs
require implementation for the project. Specific ARAR citations and implementation information are
provided in Table A-1. Storage of retrieved waste streams may be performed in the CERCLA SE or be
performed alternatively within the RCRA-permitted storage module, WMF-628, located within the
RWMC TSA. Storage of AR Project waste within WMF-628 will require compliance with the
requirements of the INEEL HWMA/RCRA Permit, for RWMC (i.e., Volume 5) rather than the RCRA
storage ARARSs identified in this appendix. The waste acceptance criteria for storage of AR Project
retrieved waste within both the SE and WMF-628 are located in Appendix B.

The ARARs implementation for a CERCLA removal action is prescribed by the National
Contingency Plan (40 CFR 300). Removal actions must “to the extent practicable considering the
exigencies of the situation, attain ARARs under federal environmental or state environmental or facility
siting laws” [40 CFR 300.415(j)]. The same subsection of the National Contingency Plan further states,
“In determining whether compliance with ARARSs is practicable, the lead agency may consider
appropriate factors, including (1) the urgency of the situation; and (2) the scope of the removal action to
be conducted.” Consideration of these factors is discussed in the following sections relative to the
identification of appropriate ARARs for this NTCRA.

CHEMICAL-SPECIFIC APPLICABLE OR RELEVANT AND
APPROPRIATE REQUIREMENTS

The chemical-specific ARARs identified in Table A-1 for this NTCRA are primarily limited to
ARARSs controlling air emissions from the site. Examples of chemical-specific ARARs that will be
attained through the NTCRA include the requirements of Idaho’s toxic air pollutant standards for releases
of carcinogenic and other hazardous chemicals to the ambient air. For radionuclide emissions, the
requirements of “National Emission Standards for Emissions of Radionuclides Other Than Radon from
Department of Energy Facilities” (40 CFR 61, Subpart H) will apply. The provisions of Subpart H limit
the effective dose equivalent from all DOE INEEL facilities to a level of 10 mrem/year.

It is noted that the chemical-specific ARARs of the Idaho groundwater quality rules and
associated maximum contaminant levels (Idaho Administrative Procedures Act [IDAPA] 58.01.11) are
anticipated to be ARARs for the comprehensive OU 7-13/14 remedy but are not relevant and appropriate
to the limited scope of this NTCRA. This conclusion is based on the limited scope of the proposed
NTCRA in the context of the overall OU 7-13/14 program. As stated in the CERCLA Compliance with
Other Laws Manual: Interim Final, ““...a removal action may be conducted to remove a large number of
leaking drums and associated contaminated soil. In this situation, because the removal focuses only on
partial control, chemical-specific ARARs for groundwater restoration would not be considered”

(EPA 1988b). Other chemical-specific ARARs are presented in Table A-1.
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LOCATION-SPECIFIC APPLICABLE OR RELEVANT AND
APPROPRIATE REQUIREMENTS

Location-specific requirements that may apply to the removal action plan relate to cultural resource
requirements such as those from the National Historic Preservation Act. Although the SDA is a disturbed
area with prior clearance, the associated regulations are considered ARARs, and substantive provisions
must be addressed in the unlikely event that archaeological remains are encountered during excavation of
overburden soil.

ACTION-SPECIFIC APPLICABLE OR RELEVANT AND
APPROPRIATE REQUIREMENTS

Substantive RCRA generator requirements for hazardous waste identification and management are
applicable to waste that is retrieved and generated as part of the removal action. Generally, it is assumed
that the waste forms from RFP will be associated with various listed and characteristic HWNSs based on
similarity to the RFP waste stored elsewhere on the RWMC.

The requirements for container storage (40 CFR 264, Subpart I) are identified as ARARs to address
the CERCLA storage of containerized waste within the AR Project area of contamination. The SE will
satisfy the substantive Subpart I requirements for storage of hazardous waste as modified in this
document. The container array will be modified to a dense pack array. The dense pack array allows
containers to be stored 4 containers wide. This configuration provides some radiation shielding, provides
for the storage of more containers in the same per storage space, and is supported by the containers
generally being recently filled and generally containing no liquids. In addition to the SE, other storage
areas are planned for use to store containerized secondary waste. These other areas consist of cargo
containers used for the accumulation of secondary waste. The cargo containers would be 2.4 x 2.4 x 6.1-
m (8 x 8 x 20-ft) units registered as CERCLA waste storage areas under INEEL MCPs and managed in
accordance with the ARARs identified in this appendix. The containers will be located on the asphalt pad
located adjacent to the RE (i.e., south side of the RE). The cargo containers would not store waste that is
removed from the pit. The containers would be used to store solid waste streams that are eligible for
short-turnaround disposal such as PPE, decontamination equipment, and wastes from routine radiological
surveys.

The RCRA LDRs prohibit the placement of restricted RCRA hazardous waste in land-based units
such as landfills, surface impoundments, and waste piles until treated to standards considered protective
for disposal. Specific treatment standards are included in requirements. These requirements are applicable
to the treatment and disposal of RCRA hazardous waste if placement of restricted waste occurs. The
LDRs do not apply to materials disposed of at the WIPP based upon the WIPP Land Withdrawal Act
exemption. The LDRs generally will apply to treated waste, secondary waste streams, other waste that is
RCRA listed, or characteristic waste that is disposed of at off-Site treatment, storage, and disposal
facilities.

The RCRA closure requirements for landfills are not considered ARARs for the limited scope of
this removal action. As referenced above, the limited scope of the removal action can be considered in
determining whether an ARAR is practicable for implementation in a removal action context. In the
case of the proposed Alternative Two—Focused Retrieval, DOE has determined that implementation of
closure ARARSs is not practicable. The Area of Contamination (AOC) for Waste Area Group 7 has not
been formally defined in CERCLA documentation under the Federal Facility Agreement and Consent
Order for the INEL (Staiger 1991). For the purposes of this NTCRA, the AOC encompasses the SDA as
bounded by the flood control dike that surrounds the SDA perimeter. As defined in Superfund LDR
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Guide #5: Determining When Land Disposal Restrictions (LDRs) are Applicable to CERCLA Response
Actions (Office of Solid Waste and Emergency Response [OSWER], 9347.3-05FS, 1989) an AOC is
delineated by the area extent (or boundary) of contiguous contamination. Such contamination must be
continuous but may contain varying types and concentrations of hazardous substances. The AOC does not
include any contaminated surface or groundwater that may be associated with the land-based waste
source. Accordingly, the SDA AOC designation for this NTCRA is based on the presence of a continuous
plume of volatile organic contamination in the SDA subsurface. Although this continuous volatile organic
contaminant plume extends beyond the SDA boundary, the AOC is limited to the confines of the SDA for
the purposes of implementing this NTCRA.

Implementation of closure requirements and associated monitoring provisions is not meaningful
considering the limited portion of the overall landfill (i.e., SDA) being retrieved and considering that final
closure ARARs for the AR Project retrieval area and buildings will be satisfied through the
OU 7-13/14 ROD or other CERCLA documentation prepared in the future (e.g., in the event subsequent
removal actions are performed). It is not possible to construct a meaningful closure scenario for the
retrieved area considering the scope of the retrieval being proposed and the magnitude of surrounding
existing waste forms that are not addressed by the action.

The thermal treatment process to be potentially employed for treatment of VOCs will be subject to
substantive ARARSs as a miscellaneous unit under RCRA. As part of Subpart X implementation,
additional substantive ARAR provisions deemed necessary to protect human health and the environment
will be identified through consultation among DOE, DEQ, and EPA representatives as part of the removal
action treatment design process. Additional ARARs for consideration include provisions of Subparts I
through O and Subparts AA through CC of this part, Part 270, Part 63 Subpart EEE, and Part 146 of this
chapter that are appropriate for the miscellaneous unit (i.e., thermal treatment unit) and the site-specific
circumstances of the CERCLA action. These ARARs may include, but are not limited to preparing a
screening level risk assessment (SLRA) work plan, a preliminary SLRA, an emissions test plan, or a final
SLRA that takes the MACT standards into consideration.

The TSCA regulations of “Polychlorinated Biphenyls (PCBs) Manufacturing, Processing,
Distribution in Commerce, and Use Prohibitions” (40 CFR Part 761) governing management,
characterization, storage, treatment, and disposal requirements for PCB remediation waste are applicable.
Inventory information indicates that, although not expected, there is a potential for PCB contamination in
the Pit 4 retrieval area waste inventory at concentrations above the TSCA regulatory threshold for PCBs
(i.e., 50 ppm or greater). The TSCA storage ARARs must be satisfied for any portion of the waste
population identified to contain PCBs at 50 ppm or greater. This requirement may be met through a
risk-based storage approval process as is allowed by “PCB Remediation Waste” (40 CFR 761.61[c]). In
the event that excavated waste-zone wastes are identified to contain PCBs > 50 ppm, the wastes will not
be eligible for return to the pit without supportive risk-based documentation that proves otherwise;
therefore, this waste will be placed in CERCLA storage.

The DEQ regulations for fugitive dust emissions are applicable to fugitive dust generated during
remediation or construction activities. Dust suppressant (e.g., Soiltac) will be applied for fugitive dust
control. In addition, DEQ visible emission standards are identified as ARARs. The requirements prohibit
discharge of any air pollutant into the atmosphere from any point of emission for a period or periods
aggregating more than 3 minutes in any 60-minute period that is greater than 20% opacity.

Relevant substantive requirements of “Radiation Protection of the Public and the Environment”

(DOE O 5400.5) and “Radioactive Waste Management” (DOE O 435.1), which specify DOE radiation
protection and management requirements, will be met as TBC requirements.
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Appendix B

Waste Acceptance Criteria for AR Project SE

WASTE ACCEPTANCE CRITERIA FOR ACCELERATED
RETRIEVAL PROJECT WASTE

The following waste acceptance criteria (WAC) apply to waste generated from the Accelerated
Retrieval (AR) Project to be stored in WMF-698, Storage Enclosure, located in the Subsurface Disposal
Area at the Radioactive Waste Management Complex (RWMC) or in WMF-628 in the RWMC
Transuranic Storage Area. These waste streams will include all waste retrieved from the AR Project, as
well as secondary and DD&D wastes. Waste types that may be accepted include:

. TSCA regulated waste

. CERCLA waste

. Mixed transuranic (MTRU) waste
. Mixed low-level waste (MLLW)

. Transuranic waste (TRU)

Other waste types such as low-level waste, industrial waste, and hazardous waste may also be
stored in the WMF-698, but will be managed in accordance with applicable sections of the Idaho National
Engineering and Environmental Laboratory Waste Acceptance Criteria (DOE/ID-10381).

The purpose of this section is to define the requirements for accepting waste generated from the
AR Project for storage in WMF-698 or WMF-628. These requirements are based on the RWMC
HWMA/RCRA Part B Permit, DOE Orders, RWMC Safety basis, applicable Code of Federal
Regulations, and offsite disposal facility waste acceptance criteria.

Wastes which do not meet the criteria in this section may be accepted by the facility manager for
storage on a case-by-case basis following appropriate subject matter expert reviews and an evaluation of
the waste and available information to ensure it meets the requirements of the facility authorization basis.
Deviation from specific criteria (i.e., packaging criteria) requires DOE-ID approval in addition to facility
manager approval.

Wastes that are generated from the AR Project will be managed as CERCLA waste. The waste will
be considered newly generated waste, and the generator must comply with the applicable waste
acceptance criteria for disposal for any newly generated waste. While in WMF-698 CERCLA storage ,
the waste acceptance criteria will apply in addition to the project-specific CERCLA Applicable or
Relevant and Appropriate Requirements (ARARs). While in WMF-628, the waste acceptance criteria will
apply in addition to the requirements of the HWMA/RCRA permit for WMF-628.

DOCUMENTATION REQUIREMENTS

1. All wastes will be characterized and have appropriate hazardous waste codes identified
(e.g., through process knowledge and/or sampling) before they are accepted for storage in
WMF-698 or WMF-628.
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TRU waste with no identified path to disposal must be generated only in accordance with DOE
Guide 435.1-1, Chapter III, H(2), and is managed on a case-by-case basis as approved by the
facility manager.

A completed Integrated Waste Tracking System (IWTS) Material and Container Profile are
required for storage in WMF-698 and WMF-628.

For TRU and mixed TRU waste, documentation must be entered into the the Container Comments
Screen of IWTS that the waste is defense related and the waste is generated from “Defense nuclear
waste and materials by-products management.”

CONTAINER PROPERTIES

All containers stored in WMF-698 and WMF-628 shall meet U.S. Department of Transportation
(DOT) Specification 7A, Type A, packaging requirements. Wastes stored in WMF-628 may also
be stored in accordance with packaging criteria of the HWMA/RCRA storage permit for
WMF-628, Attachment 1, Section D 1b(2)(1), pending facility manager approval.

Waste containers must be visually verified to be in good condition (e.g., no severe rusting, apparent
structural defects) or free of leaks prior to being accepted into storage. If the container does not
meet these criteria, the owner or operator must transfer the waste from this container to a container
that is in good condition and meets the proper shipping requirements for this waste type, or manage
the waste in some other way that complies with the requirements of 40 CFR 264 Subpart I.

The following containers are acceptable for storage in WMF-698:
a. 55-gallon drums

b. 85-gallon drums

C. Standard Waste Boxes

Containers acceptable for storage in WMF-628 are identified in the HWMA/RCRA storage permit
for WMF-628, Attachment 1, Section D 1b(2)(1).

Each container shall comply with the weight limits shown in Table B-1. Calibration of the scales
used to make these weight determinations shall be in accordance with the National Institute of
Standards and Technology (NIST) Handbook 44 or an equivalent standard.

Table B-1 Weight Limits.

Container

Maximum Gross Weight (Ibs)

55-gallon drum < 1,000
85-gallon drum containing one 55-gallon drum < 1,000
SWB <4,000

Removable surface contamination on CH-TRU waste containers shall not exceed 20 dpm/100 cm”
alpha and 1000 dpm/100 cm® beta-gamma.

Each container shall be labeled with a unique container identification number using bar code labels
permanently attached in conspicuous locations. The container identification number shall be in
medium to low density Code 39 bar code symbology as required by American National Standards
Institute (ANSI) Standard ANSI/AIM BC1-1995 in characters at least 2.54 cm (one in.) high and
alphanumeric characters at least 1.27 cm (one-half in.) high. In the case of 55- and 85-gallon
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10.

11.

12.

13.

14.

drums, the minimum of three bar code identification labels shall be placed at approximately equal
intervals around the circumference of the drum (120 degrees for 3 labels, 90 degrees for 4 labels,
etc.). In the case of SWBs, bar code labels are required on the flat sides of the SWBs.

Containers shall be marked “Caution Radioactive Material” using a yellow and magenta label as
specified in 10 CFR 835.

Each container shall have one or more filter vents. These filter vents shall meet the specifications
of the TRAMPAC and CH-TRAMPAC, as applicable.

Label all containers containing CERCLA-generated waste with the words “CERCLA WASTE”
and with appropriate HWNSs. For storage in WMF-628, also label all containers of mixed waste
with the words “HAZARDOUS WASTE”.

For each container of CERCLA-generated waste, provide a description of the waste, including a
list of contaminants of potential concern, known Environmental Protection Agency (EPA) waste
numbers, operable unit, name and phone number of the generator point of the container, and a
container description.

Clearly mark all containers located in WMF-698 or WMF-628 with a waste generation date (date
the waste was removed or excavated or removed from service) that is visible for inspection.

Containers must be sealed with a tamper-indicating device (TID), which is to be installed on each
container by the generator.

Mark each PCB container with the large PCB M| or Mg mark.

Mark PCB items with the date the item was removed from service for disposal.

CONTAINER CONTENTS

55- and 85-gallon drums shall contain < 380 Pu-239 fissile gram equivalents (FGE) and meet
the TRU waste fissile material concentration limits listed in Table B-2. SWBs shall contain
<380 FGE.

Table B-2. TRU waste fissile material concentration limits.

Waste Matrix Group | Polyethylene | Cellulose %S;‘l Concrete | Brick | Glass/Slag | Graphite Salt
TVC® Pu-239 g/lb 3.10 1.30 0.82 0.38 0.23 0.09 0.02 5.53
Pu-239 g/kg 6.82 2.86 1.8 0.84 0.51 0.020 0.04 12.17
U-233 g/lb 4.98 2.16 0.38 0.62 0.34 0.15 0.03 4.27
U-233 g/kg 11.0 4.75 0.84 1.36 0.75 0.33 0.07 9.39

a. To be conservative, the threshold value for metal was calculated using aluminum
b. Threshold value concentration
c. For all fissile radioisotopes except U-233

2.

3.

The total residual liquid in any container shall not exceed 1 percent by volume of that container.

Containers shall be verified to be free of sealed containers greater than 4 liters.
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Pyrophoric radioactive materials shall be present only in small residual amounts (< 1 percent by
weight) in containers and shall be generally dispersed.

Waste exhibiting the characteristic of reactivity (EPA HWNDO003) is not acceptable.

Waste containing incompatible materials or materials incompatible with container and packaging
materials is not acceptable.

Waste shall contain no explosive, corrosive, or compressed gases (pressurized containers).

Active pathogens, infectious substances, and etiological agents may not be accepted unless they
have been rendered nonhazardous by disinfecting or sterilization.
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Appendix C

Secondary Waste Stream Summary for the AR Project
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Appendix C

Waste Stream Summary for the AR Project

Table C-1 contains a list of the waste estimated to be generated during the AR Project, including
construction, operation, and interim closure.

69



869-JAM (sjoo1puey “a°1) pOpILISIp
‘ddIA 1€ Tesodsip orewn N Je 93e103S WLIOJU] MALN wnip [e3-6§ auQ M L>  9qoyjuswdmbo pue syred pesn
"asnal
pue Suruea[o 10j AIpuneg|
"urysem [eo130[01pRI 0 JUAS dq
oy Aipune| [eoigo[oipey  Aew ‘sioyeaidsar urpnpour o
‘(1ann "ddd oy Jo dwog SIOUIBIUOD *(*039 ‘suornjerado ‘douruUIR
Aproe [esodsiq vTYHD 2IMONNS TeASLIY 1 31 MTIN A1puney 1o woyy gdd d9pn[out 03) [eAILNAI
Oyep] 9y} 1e [esOdSIp gjewn[(]  JO PISINO 93LI0IS WILIDIU] MTT  SIduIeuod Jjo-1[0y 00T [eLIdJeW QUOZ dISem WOl ddd
‘eI JO AIBJOIAUY onydein
SIPIX() I1QISEOY WnIueI)
1€ TesodsIp arewmn PIm .
‘(O IN) uonerodio) A31ouyg owvswwvmwm
PUE [BLISIBIA] 1B JUSI)BAI], Q)SEAN [SAST-MOT PAXIN [eLOTEW BUOZ S8PNIS ThL
"(ddIM) Jue|d 10]1d Uone[oS] "869-INM a)sem d)sem JO swnip a3pnis 4L
d)Se M\ O3 18 [esodsIp ojewury|N) 1e 93e103S WLIIU] (MILN) dtueInsuer) paxIn 13-SS 00S°C1 M 0097 :SUIpPN]OUl ‘[ELIJEW JUOZ ASEA\
‘suone)s surgexord winIp 10 Y Sy} 9pIsul WOl Asep — seyd suonerad(
‘AT Se poSeuewt SI 9)sem
"VSL KaAIns [o1u0o [BOI30[0IpEI
oy} e IoUTRIUOD 0T I8 ‘10AMOT] Po3oadxad ‘9)seM
1d MTTOINMY 9)sem AJAINS Ul PAI0)S UOTJRUIWEIUOD ON— M T wnip [e3-GgS duQ M L> KaAIns [01U0D [BO130[0IpEY
xo1dwo) -191sdwunp -1oded pue ‘sonsed ‘poom
[1ypueT THANI 10 Surjokoay SLIGSp uononnsuoy) MI V/N HN (19y10)—Ss1Iqap uonoONNSUO)
"(V/N) pasnar (aN)
xordwo) v ud 10 PI[oAda1aq pojelnsa
[TypueT TIAN]I 10 SuroAoay Ieou pagels ATuerodwa], MI  UBD WO IO [RLIJBIA 10N "S[BIOW—SLIQIP UOIIONNSUO))
Jseyd uondNNsuo))
uonisodsi(q pauue[d uoneso] L(8)adA T paroadxyg Amuend ouwInjo A uondrIoso( Weans ASe
Sui3e)g 1o a3eI01S pue odA ] 1ourejuo)  pajewnsyg

"103[01d YV Y3 10} Arewutuns wedns dsep [-D J[qeL

70



"VSL Je Jourejuod ogred

"MTT
St poeuew SI JSem AJAINS

[011U09 [e9130]0IPEI IOAIMOY

915eM

d MTT OINMY 9)sem AQAINS Ul PAI0)S {pa30adxo uoneUILIBIUOD ON wnip [e3-gg auQ M L> KoAIns [01nu09 [BI130[0IPRY

(spiyy

"9sea[a1 AdAINS SI[NBIPAY PI[3I0J “3°T) S[RLIdJR

Toye xo[dwo) [[ypueT THANI  95e10)s VIDYID DNM I MI AN HN snopIezequou—ojsem [[idg

‘Tesodsip ‘S[eLI)eW

MH 10§ 10e1u0d THHNI 9581038 VIDYAD DNMY MH AN 3N snoprezey—ajsem [[1dg

"9SBI[aI AoAINS swnip [e3-6¢ “(suad ‘odey

Joyye xordwo)) [[ypueT THANI ‘so1oe1dooar aisem uBd[) MI moy Mog ‘1oded) 93sem oATIENSIUTLUPY

"9SBI[aI AoAINS swnip [e3-6¢

10y3e xordwo) [ypueT THANI 'so1oeydooar d)sem ued[) MI QoI ], Mot -ooueudUIRW WO syred pasn

‘(saa0[3

"9SBI[aI AoAINS swnip [e3-6¢ uonoo “3+9) suonerado pue

1013e xordwo) [ypueT THINI 'so1oe1dooar d)sem ued[) MI QoI ], M0t QouBUdUTRW WO d)sem Jdd

suone)s Surdexoed wnIp 10 Y Y} SPISINO WOLJ AqSeA — dseyd suonerddQ

's19)[1J Sury3nolx

"869-ANM 10 (VddqH) 1re ayenonred

"ddIM e [esodstp apewnn 1e 93e10)s WLIIU] MIIN swnip [e5-6S (g & 001 Kouatoygge-ysiy pasn

“(2Imonng [BAILIY Y3 opIsul

‘TeLIojew 1] 3J0J/I0JRABIXD U} WOIJ YBI[

ouoz J)sem ayj Jo 1ed oq [[Im JeU} SpINJJ OINBIPAY SIPN[OUI)

VN VN  PUBPagIosqe aq [[IM ‘LN AN HN sprny ofneIpAy—aisem J[ids

"2IMONNS [BAALNAY § 1d "J)seM

*AdDI e [esodsIp ojewy[()  JO 9PISINO IFLIOIS WILIAU] MTIN IoUTRIUOD JJO-[[0Y Moz KoAIns [01nu09 [BI130[0IPRY

‘sunip

[e3-GS GT uI ynsal (poproae

pInom ‘1oAomoy oq [[14 uoneIouas oJsem

“weans {pPoNUAPI Udq J0U pmbi) soueusjurewr Sunzoddns

“ddIA e Tesodsip ayewnn osem ur paoerd oq I MILIN  sey ad& 1oureiuo) M 081 0)SeM UOIBUIIEBIUOII(]
uonisodsiq pauue[d uones0] (8)3dA T, paroadxy Amuen JuIN[OA uonduosa weang JAsep

SuiSe)g 10 93eI101S pue odA ] 1ourejuo))  pajewInsy

"(panunuoo) '1-) AqeL

71



"2INONINS [eASLNY ¢ 31d

9)seM

*AQDI oy Je [esodsIp ojewiny[)  JO 9PISINO 9FLI0}S WILINJU] MTTIN JIoureuoo JJo-[oy Mot KoAIns [onuood [eOI30[0IpERY
‘(s1opur]£o se3 passardwod 10y “UONBUIIEBIUOD
joenuo))) [onuo)) Aadoid VoD Jo vare u1 padeig V/N V/N V/N *SI9pUI[AD sed passardwo))
‘[BASLI)AI IX_U I0J
pasnar 9q Aewl [BLIdJRIN
. ‘BaIR 93010]S
asnoy osnoy
VIDYID 10 8T9-AINM
‘ddIA\ Ye Tesodsip arewnn 1e 93e103S WLIIU] MALN  swnip [e3-GS a1y ], M0z Juowdmby pue sjoo],
-asnaIx
pue 3uruea[d 10j Arpuneg|
[eo130[01pel 0} JUds 9q
Kew ‘s10jendsar Surpnjout
‘Furysem ‘Gdd 2ys Jo swos
10§ Apune] [eO150[0IpEY "2IMONNS [RAIINY + N d ! “UOJBUIWIEIUO0IIP
*AQDI oy Je [esodsIp ojewiny[)  JO 9PISINO 9FeI0)S WILIJU] MTIN JIoureuoo JJo-[[oy M 00T woly dsem gdd
aseyq umopings
‘[esodsip ‘AN J1 SaLI933eq 0]
AN 10J 10enU0d TAAN] ©oIe uonenumode HNAMY
10 x9[dwo)) [[ypueT THANI IO sopoeydaoar aisem ued[) MNI0 MI AN AN ‘soLIeNey
“Jesodsip 'SqInq M 104
AN 10J 10enU0d TAAN] ©oIe uonenumode DN
10 xordwo)) [[ypueT TAANI 10 so[oe3dooar 9)sem ued[) ‘(A\]) 9ISBM [ESIOAIUN IO ] AN AN 'sqnq Y31y
uonisodsiq pauue[d uones0] (8)3dA T, paroadxy Amuen JuIN[OA uonduosa weang JAsep
SuiSe)g 10 93eI101S pue odA ] 1ourejuo))  pajewInsy

"(panunuoo) '1-) AqeL

72



Appendix D

Inspection Checklist
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Appendix D

Inspection Checklist

Criteria® Status Comments

S|U|N

Weekly

Leaks/Spills: Visually inspect the SE to ensure
there are no visible signs of leaks or spills. If
liquids, or other potential hazardous or mixed
wastes are found on a container, pallet, or on the
floor then initiate corrective action.

Leaks/Spills: Visually inspect the other
CERCLA storage areas to ensure there are no
visible signs of leaks or spills. If liquids (other
than precipitation) or other potential hazardous
or mixed wastes are found on a container, pallet,
or on the floor, then initiate corrective action.

Secondary Containment: Visually inspect the SE
to verify that no liquid is present in the
containment system of the spill pallet/pan.

Secondary Containment: Visually inspect the
other CERCLA storage areas to verify that no
liquid is present in the containment system of the
spill pallet/pan.

Radiological survey: Collect a swipe from any
spill/leak or from any container observed with
damage that could impact container integrity.

Monthly Inspections

Secondary Containment: Inspect spill
pallets/pans in the SE looking for evidence of
significant cracks and gaps that may
compromise the integrity of the containment.

Secondary Containment: Inspect spill
pallets/pans in the other CERCLA storage areas
looking for evidence of significant cracks and
gaps that may compromise the integrity of the
containment. This inspection will be performed
around the perimeter of the container rows and
down the central aisle.

Fire Extinguishers: Visually fire extinguishers to
ensure they are in the proper location, easily
accessible, and that there is no evidence of
damage or tampering.

Spill Control: Visually inspect spill control
equipment and the contents of the equipment.
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Criteria® Status Comments

S|U|N

Quarterly Inspection

Leaks/Spills: Visually inspect the SE for any
liquid present on or near the containers and for
signs of defective, visibly pitted, metal fatigued,
or deteriorated containers. This inspection will
be performed around the perimeter of the
container rows and through each aisle in
between the rows of containers.

Radiological survey: Collect a swipe from any
spill/leak or from any container observed with
damage that could impact container integrity.

Storage Configuration: Verify that containers in
the SE are positioned properly and properly
located in the storage configuration. Rows of
drums in the SE are no more than 4 drums wide
by 5 drums high by 28 in length.

a. Containment inspection requirements are included as a contingency action in the event that free liquids require storage in spill
pallets/other containment.

S = Satisfactory

U = Unsatisfactory

N = Not Applicable
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